



Annual Plan 2008-2009 Progress Report

July to September 2008

TABLE OF CONTENTS

Introduction.....	5
Highlights - July - September 2008 Quarter.....	6
LEADERSHIP AND GOVERNANCE	
Code of Conduct	9
Elected Member Training and Support	9
Council and Committee Minutes	9
Annual Report	10
Publications	10
Community Consultation	11
Community Satisfaction Survey	13
Civic Ceremonies	14
Electronic Communication	15
Council Meetings.....	16
Strategic Financial Plan	17
External Partnerships.....	17
Jinan Sister City Plan	18
THE NATURAL ENVIRONMENT	
Environment Plan	19
Landscape Master Plan	19
Leisure Centres Environmental Plan	20
Water Conservation Plan	20
International Council for Local Environmental Initiatives (ICLEI) Water Campaign.....	21
Stormwater Drainage Program	21
Community Water Grant	22
International Council for Local Environmental Initiatives (ICLEI) Cities for Climate Protection Program	22
Environmental Events	23
Waste Management Plan.....	24
Resource Recovery Facility	25
International Council for Local Environmental Initiatives (ICLEI) Local Action for Biodiversity (LAB) Project.....	26
Yellagonga Integrated Catchment Management (YICM) Plan.....	27
Yellagonga Regional Park (YRP) Environment Centre	29
Midge Control.....	29
Adopt A Coastline	29

Foreshore And Natural Areas Management Program	30
Coastal Foreshore Management Plan	30
Bike Plan	31
ECONOMIC PROSPERITY AND GROWTH	
Economic Development Plan	32
Joondalup Business Forums	32
Eco Business Program	33
Commercial Office Development	34
Industry Attraction Strategy	35
Office Development Attraction Strategy	35
City Centre Paid Parking	36
Small Business Centre	37
Supporting Employment Opportunities	37
North West Corridor Co-Ordinating Committee	37
Promoting Economic Development	38
Workforce Skills Development	38
Tourism Development Plan	38
THE BUILT ENVIRONMENT	
City Centre Parking Policy	39
District Planning Scheme	40
Currambine Centre Structure Plan	41
City Centre Structure Plan	41
Building and Planning Applications	42
Ocean Reef Marina	43
Regional Cultural Facility	44
Development of Landmark Buildings	45
Greenwood West Underground Power	46
Infrastructure Asset Management Plans	47
Capital Works Program	47
West Coast Streetscape Project	48
Burns Beach Road Dual Carriageway	48
Landscape Masterplan Arterial Roads	48
State And Federal Funding of Infrastructure Projects	49
Graffiti Removal Contract	49

COMMUNITY WELLBEING

Strategic Asset Management Framework.....	50
Leasing of City Buildings.....	50
Currumbine Community Centre Project.....	51
Animal Care Facility	51
Community Development Strategy	52
Upgrade of Parks and Reserves.....	53
Upgrade of Community Facilities	53
Kingsley Memorial Clubrooms	54
MacNaughton Clubrooms, Kinross	54
Craigie Leisure Centre 50m Pool.....	55
Edgewater Quarry Master Planning Project.....	56
Percy Doyle Reserve Master Planning Project.....	57
Wanneroo Basketball Association (WBA).....	57
Blend(er) Gallery	58
Travelsmart Program	59
Immunisation Services	61
Cultural Program	62
Lifelong Learning Program.....	63
Community Education Plan.....	64
Community Safety and Crime Prevention Plan.....	65
City Watch Community Patrol Service	65
Street Lighting Program	66
Community Safety Camera Network.....	66
Emergency Management.....	67
Traffic Management Program	67

INTRODUCTION

The City's Planning Framework is structured to ensure operational activities are being driven and delivered in alignment with the strategic priorities of the organisation. The Strategic Plan 2008 – 2011 has recently been developed, and is a key component of this planning framework. It is the overarching plan that provides direction for all activities and guides the development and provision of the City's services and programs through the five Key Focus Areas of:

- Leadership and Governance
- The Natural Environment
- Economic Prosperity and Growth
- The Built Environment
- Community Wellbeing

The Planning Framework is made up of a series of plans to implement the City's Vision *to be a sustainable City and community that is committed to service delivery excellence and operates under the principles of good governance*. The City's mission is *to undertake all our activities with the endeavour of meeting community expectations and achieving sustainable lifestyles*.

The Framework includes:

- The Strategic Plan - provides the broad future strategic direction for the City for the period 2008 – 2011;
- The 20-Year Financial Plan - provides a broad overview of the major projects, programs and resource requirements over the next 4 years (The Plan includes 20-year financial projections);
- The Corporate Plan – sets out the strategies and actions to develop internal systems and organisational capacity during 2008 – 2011 in order to achieve the commitments set out in the Strategic Plan;
- The Annual Plan – which contains annual actions to achieve the vision of the Strategic Plan 2008 – 2011;
- Directorate Plans – contain details of annual projects and programs to be delivered by each Directorate;
- Business Unit Action Plans – contain details of the annual programs, services and activities for each Business Unit; and
- The Annual Budget.

Quarterly progress reports against the Annual Plan provide Council and the community with a full assessment of the City's progress in relation to the achievement of pre-determined milestones for major projects and programs. Full progress reports against the Capital Works Program will be provided at the same time as Annual Plan Progress Reports to Council.

Garry Hunt
Chief Executive Officer

HIGHLIGHTS - JULY TO SEPTEMBER 2008 QUARTER

KEY FOCUS AREA 1 – LEADERSHIP AND GOVERNANCE

Customer Satisfaction Survey

Each year the City conducts a Customer Satisfaction Survey to measure the views of residents on the services provided by the City. The 2008 Customer Satisfaction Survey was conducted by an independent market research company in June 2008. The overall satisfaction rating of 82% for the services and facilities provided by the City remains very high. A number of specific services also received high satisfaction ratings, including weekly rubbish collections (96%), libraries (94%), parks and public open spaces (92%), fortnightly recycling services (91%), sport and recreation centres (88%), festivals, events, and cultural activities (87%), and appearance of streets (84%). A high number of respondents (77.4%) said that they believed that the City had a good understanding of community needs.

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

International Council for Local Environmental Initiatives (ICLEI) Local Action for Biodiversity (LAB) Project

The Local Action for Biodiversity Project (LAB) is an international program which aims to assist local governments to conserve and manage biodiversity. The City published its Biodiversity Report 2008 as part of this program, and was listed as a finalist in the WA Environment Awards. The Biodiversity Report 2008 is available for viewing on the City's website. The Mayor and the CEO attended the second LAB Workshop in Durban, South Africa, in September and the Mayor signed the Durban Commitment and Countdown 2010 thereby completing stage 2 of the ICLEI LAB program.

Water Conservation Plan

The City developed and lodged its Water Conservation Plan for managing its groundwater resources with the Department of Water, and was also recognised as a finalist in the Environs Australia Awards for the Eco Business Program which is designed to improve the environmental performance for small businesses.

Living Smart

Living Smart is a program offering information to the community on how to reduce greenhouse gas emissions at home and in daily travel. The Living Smart project has exceeded expectations and is tracking well against performance indicators. The Project is expected to reach the 15,000 tonnes greenhouse gas abatement target for 2009.

KEY FOCUS AREA 3 – ECONOMIC PROSPERITY AND GROWTH

Business Forum

The sixth Business Forum, held in August at Joondalup Resort, focused on Trading with China. Highlighting the strong Sister City relationship between Jinan, China and Joondalup, 60 local business owners gained an insight into the Chinese economy, with presentations from Mr Song Huat Tan (WA China Consulting) and Dr Xueli Huang (Australia-China Business Research Centre, ECU). The Forum also launched the Austrade North West Metro International Trade Point, now available at both the Joondalup Business Association and Enterprise House, City of Wanneroo.

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

District Planning Scheme Review

The Local Planning Strategy, which provides guiding principles for future town planning, was submitted to the Western Australian Planning Commission on 13 August 2008, seeking consent for advertising.

Ocean Reef Marina Project

The Ocean Reef Marina Project is progressing, and consultants have developed draft design options for comment by the Community Reference Group and Ocean Reef Marina Committee.

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

Children's Book Week

The City of Joondalup Libraries celebrated National Children's Book Week this year from 16 to 22 August with the theme *Fuel your Mind*. Forty-three events were held at which 1657 children from 19 schools in the City of Joondalup took part. Poetry workshops, drama sessions, storybook making, story times and author talks were on offer. The Joondalup libraries also hosted visiting interstate author, Justin D'Ath.

NAIDOC Week

NAIDOC Week is a nationwide celebration of the history, culture and achievements of Australia's Indigenous people. The City of Joondalup hosted a range of activities during NAIDOC week to acknowledge the importance of local Aboriginal culture. Events included an official flag-raising ceremony, an exhibition by contemporary Indigenous artists at the Blend(er) Gallery, performances and educational workshops. Events throughout the week attracted approximately 460 patrons and satisfaction ratings were recorded at 91%.

Joondalup Eisteddfod

The annual City of Joondalup Eisteddfod was in its 21st year in 2008, and attracted nearly 1200 participants and 2000 audience members. The Joondalup Eisteddfod commenced the four-week season on Saturday 16 August and concluded on Sunday 7 September 2008. The Winners' Concert was held 19 September showcasing highlights of the event.

Sunday Serenades

Sunday Serenades is a series of fine music concerts presented by the City of Joondalup once a month, from April to December, in the Civic Chambers. The concerts this quarter included:

- 20 July: Waiting in the Wings (Musical theatre vocalist)
- 17 August: Pro Arte Collective (Woodwind quintet)
- 21 September: Carillon Brass (Brass quartet)

Sunday Serenade Concerts continue to be very popular, with an average of 116 people attending on each occasion. Those surveyed recorded satisfaction ratings of 100%.

Legend to indicate status of the project:

√ Project completed	↑ On track	→ Slightly behind schedule
---------------------	------------	----------------------------

KEY FOCUS AREA 1 –LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO ENSURE THAT THE PROCESSES OF LOCAL GOVERNANCE ARE CARRIED OUT IN A MANNER THAT IS ETHICAL, TRANSPARENT AND ACCOUNTABLE

PROJECT MILESTONES FOR 2008-2009			TARGET	ON TIME	ON BUDGET
CODE OF CONDUCT				√	↑
<ul style="list-style-type: none"> Establish new process for dealing with breaches in Code of Conduct. 			July - Sept 2008 quarter		
ELECTED MEMBER TRAINING AND SUPPORT					
<ul style="list-style-type: none"> Elected Member Strategic Weekend delivered. 			Jan - Mar 2009 quarter		
<ul style="list-style-type: none"> Prepare 2009 Elected Member Induction Program. 			Apr - June 2009 quarter		
COUNCIL AND COMMITTEE MINUTES				↑	↑
<ul style="list-style-type: none"> Agenda and Minutes for Council and Committee Meetings available on the City's website. 			Ongoing		

KEY FOCUS AREA 1 –LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO ENSURE THAT THE PROCESSES OF LOCAL GOVERNANCE ARE CARRIED OUT IN A MANNER THAT IS ETHICAL, TRANSPARENT AND ACCOUNTABLE

PROJECT MILESTONES FOR 2008-2009				TARGET	ON TIME	ON BUDGET	
ANNUAL REPORT							
<ul style="list-style-type: none">Present 2007-2008 Annual Report to Council for endorsement.Hold Annual General Meeting of Electors.				Oct - Dec 2008 quarter			
<ul style="list-style-type: none">Present Compliance Audit Return to Council for adoption.				Jan - Mar 2009 quarter			
PUBLICATIONS							
<ul style="list-style-type: none">Print and distribute community newsletters.				Jul - Sept 2008 quarter	The <i>Budget News</i> edition of <i>City News</i> was distributed to all residents with rates notices in August.	√	↑
<ul style="list-style-type: none">Print and distribute community newsletters.				Oct - Dec 2008 quarter			
<ul style="list-style-type: none">Print and distribute community newsletters.				Jan - Mar 2009 quarter			
<ul style="list-style-type: none">Print and distribute community newsletters.				Apr - June 2009 quarter			

KEY FOCUS AREA 1 – LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
COMMUNITY CONSULTATION <ul style="list-style-type: none"> Conduct community consultation as required for individual projects and report on progress to Elected Members. 	July - Sept 2008 quarter	<p>Community Consultation was undertaken on the Greenwood West Underground Power Project.</p> <p>Consultation was also undertaken for new and amendments to Local Laws during the quarter as follows:</p> <ul style="list-style-type: none"> Proposed Cats Local Law 2008; Local Government and Public Property Amendment Local Law 2008 (Smoke-free Apertures); Local Government and Public Property Amendment (No 2) Local Law 2008 (Shopping Trolleys); and Trading in Public Places Amendment Local Law 2008 (Smoke-free Alfresco Dining). 	↑	↑
<ul style="list-style-type: none"> Conduct community consultation as required for individual projects and report on progress to Elected Members. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Conduct community consultation as required for individual projects and report on progress to Elected Members. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 1 – LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Conduct community consultation as required for individual projects and report on progress to Elected Members. 	Apr - June 2009 quarter			

KEY FOCUS AREA 1 – LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
CUSTOMER SATISFACTION SURVEY <ul style="list-style-type: none"> Obtain results from 2007-2008 Survey and identify and implement improvements for individual services. Communicate survey findings to Elected Members. 	July - Sept 2008 quarter	<p>The 2008 Customer Satisfaction Survey was conducted by an independent market research company in June 2008. The detailed results were provided to Elected Members.</p> <p>A report was presented at the Council meeting conducted on 2 September and the findings are being used to inform improvements in priority service areas.</p>	√	↑
<ul style="list-style-type: none"> Develop survey questions for 2008-2009 Customer Satisfaction Survey. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Prepare tender documentation. Select Market Researcher. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Conduct 2008-2009 Annual Customer Satisfaction Research. 	Apr - June 2009 quarter			

KEY FOCUS AREA 1 – LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
CIVIC CEREMONIES <ul style="list-style-type: none"> Conduct regular Citizenship Ceremonies. Develop program for Civic and Corporate functions. Hold 10th year Anniversary functions and distribute commemorative calendars and brochures to the community. 	July - Sept 2008 quarter	<p>Six Citizenship Ceremonies were conducted at which approximately 400 new residents became Australian citizens.</p> <p>A program for Civic and Corporate functions was set in December 2007. The program will be revised in December 2008.</p> <p>The following functions were conducted to celebrate the City's 10th Anniversary:</p> <ul style="list-style-type: none"> Breakfast held for all City staff in July; and Special Council meeting conducted in July with gift bags containing commemorative calendars distributed to all guests. 	↑	↑
<ul style="list-style-type: none"> Deliver and evaluate planned functions and ceremonies. Conduct Remembrance Day Memorial Service. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Conduct regular Citizenship Ceremonies including an Australia Day Ceremony in conjunction with the Cities of Stirling and Wanneroo. Deliver and evaluate planned functions and ceremonies. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Conduct regular Citizenship Ceremonies. Deliver and evaluate functions and ceremonies. Conduct ANZAC Day Memorial Service. 	Apr - June 2009 quarter			

KEY FOCUS AREA 1 – LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
ELECTRONIC COMMUNICATION <ul style="list-style-type: none"> Review current website. Ongoing provision of electronic newsletters and documents on the City's activities. 	Jul - Sept 2008 quarter	<p>The current website has been reviewed as the initial phase in commencing development of a new website.</p> <p>The City continues to provide e-newsletters to local households.</p> <p>The City's website is updated regularly to ensure the information is current.</p>	↑	↑
<ul style="list-style-type: none"> Conduct research into other websites. Engage Consultant for development of new website. Ongoing provision of electronic newsletters and documents on the City's activities. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Conduct consultation. Test new website. Ongoing provision of electronic newsletters and documents on the City's activities. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 1 – LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Implement and launch new website including provision of on-line services. Ongoing provision of electronic newsletters and documents on the City's activities. 	Apr - June 2009 quarter			
COUNCIL MEETINGS <ul style="list-style-type: none"> Provide opportunities at meetings for deputations (Briefing Sessions only), questions, and public statement times. 	Ongoing	<p>Advanced schedule of Council meetings advertised in accordance with legislative requirements.</p> <p>Prior to each Briefing Session and Council Meeting advertisements were placed in the local newspaper and on the City's website advising community members of opportunities for deputations (Briefing Sessions), public statements, and public questions.</p>	↑	↑

KEY FOCUS AREA 1 –LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO LEAD AND MANAGE THE CITY EFFECTIVELY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
STRATEGIC FINANCIAL PLAN <ul style="list-style-type: none"> Develop and report on sustainable financial indicators. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Review and update the Strategic Financial Plan. Present the Strategic Financial Plan to Council for endorsement. 	Jan - Mar 2009 quarter			
EXTERNAL PARTNERSHIPS <ul style="list-style-type: none"> Active participation in key external body meetings and events. 	Jul - Sept 2008 quarter	The Joondalup Stakeholder Meeting, scheduled for September 2008, was deferred until 15 October 2008. Joondalup Learning Precinct Mentoring Meetings were held during the quarter.	↑	N/A
<ul style="list-style-type: none"> Active participation in key external body meetings and events. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Active participation in key external body meetings and events. 	Jan - March 2009 quarter			
<ul style="list-style-type: none"> Active participation in key external body meetings and events. 	Apr - June 2009 quarter			

KEY FOCUS AREA 1 –LEADERSHIP AND GOVERNANCE

OBJECTIVE – TO LEAD AND MANAGE THE CITY EFFECTIVELY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
JINAN SISTER CITY PLAN <ul style="list-style-type: none">Report to Elected Members on Sister City outcomes for 2008-2009.	Apr - June 2009 quarter			

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
ENVIRONMENT PLAN <ul style="list-style-type: none"> Provide status report to Elected Members on progress against Environment Plan. 	Apr - June 2009 quarter			
LANDSCAPE MASTER PLAN <ul style="list-style-type: none"> Research actions for inclusion in Landscape Master Plan. Conduct workshop to identify actions. Develop a consultancy brief for ground truthing public open spaces, verges, medians and buildings, and develop a list of works to be undertaken. 	July - Sept 2008 quarter	<p>Research was undertaken to compile draft actions for the Landscape Master Plan.</p> <p>A workshop held to review and finalise the Landscape Master Plan.</p> <p>The consultancy brief was not required as the ground truthing project across the City's public open spaces is currently being undertaken by City staff.</p>	↑	↑
<ul style="list-style-type: none"> Draft Landscape Master Plan and present to Council for endorsement prior to public consultation. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Advertise draft Landscape Master Plan. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Present comments and final plan to Council for adoption. 	Apr - June 2009 quarter			

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
LEISURE CENTRES ENVIRONMENTAL PLAN				
<ul style="list-style-type: none"> Conduct environmental audit of Leisure Centres to inform development of Environmental Plan. 	July - Sept 2008 quarter	The Environmental Audit, conducted by consultants, was completed in July. The findings are being used to inform the development of the Environmental Plan.	↑	↑
<ul style="list-style-type: none"> Develop an Environmental Plan to reduce water and power usage in Leisure Centres. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Monitor water and power usage at Leisure Centres against targets set. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Monitor water and power usage at Leisure Centres against targets set. 	Apr - June 2009 quarter			
WATER CONSERVATION PLAN				
<ul style="list-style-type: none"> Complete the Water Conservation Plan (WCP) requirements and submit to the Department of Water. 	July - Sept 2008 quarter	The City's Water Conservation Plan was developed and lodged with the Department of Water on schedule and has been listed as a finalist for the WA Water Awards.	√	↑
<ul style="list-style-type: none"> Commence implementation of the WCP. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Continue implementation of the WCP. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Continue implementation of the WCP and report to the Department of Water. 	Apr - June 2009 quarter			

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
INTERNATIONAL COUNCIL FOR LOCAL ENVIRONMENTAL INITIATIVES (ICLEI) WATER CAMPAIGN <ul style="list-style-type: none"> Complete requirements for milestone 1 to set a baseline water inventory, and lodge the inventory with ICLEI. 	July - Sept 2008 quarter	The City has completed most of its inventories to achieve Milestone 1 with the exception of the validation of mains water usage. A complete review is currently being undertaken to validate the meters and accounts across the City’s community buildings. This work is now scheduled for completion in October 2008.	→	↑
<ul style="list-style-type: none"> Set reduction targets to achieve milestone 2 of the Water Campaign Program (Milestone 2 is to establish a water consumption reduction goal and water quality improvement goal). 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Develop a Water Action Plan to achieve milestone 3. (Milestone 3 is to develop and adopt a local action plan). 	Jan - Mar 2009 quarter			
STORMWATER DRAINAGE PROGRAM As detailed in the Capital Works Program 2008-2009.	Ongoing	Progressing in accordance with program (see attached Capital Works Program)	↑	↑

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
COMMUNITY WATER GRANT <ul style="list-style-type: none"> Complete infrastructure installations. Undertake water quality monitoring. 	July - Sept 2008 quarter	<p>The six outfalls around Lake Goollelal were upgraded with Gross Pollution Traps in August 2008.</p> <p>Initial tests on water quality, following the upgrades, indicates safe levels. The quality of the water will continue to be monitored.</p>	√	↑
<ul style="list-style-type: none"> Undertake water quality monitoring. Commence Green Frog Stencilling Community Project. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Continue Green Frog Stencilling Community Project. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Complete water quality monitoring. Complete the Community Water Grant Project and acquit grant funding. 	Apr - June 2009 quarter			
INTERNATIONAL COUNCIL FOR LOCAL ENVIRONMENTAL INITIATIVES (ICLEI) CITIES FOR CLIMATE PROTECTION PROGRAM <ul style="list-style-type: none"> Measure greenhouse gas abatement for 2007-2008. 	July - Sept 2008 quarter	<p>The City has completed its annual greenhouse gas abatement quantification processes for 2007/08. The results were submitted to ICLEI and the Annual Measure Report will be presented back to the City from ICLEI in November 2008.</p>	√	↑
<ul style="list-style-type: none"> Submit a status report against Greenhouse Action Plan to Elected Members. 	Apr - June 2009 quarter			

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
ENVIRONMENTAL EVENTS <ul style="list-style-type: none"> Continue to implement the Living Smart Program. 	July - Sept 2009 quarter	<p>73% of households within participating suburbs in the City accepted the invitation to take part in the Living Smart Program which monitors household usage of water, gas and electricity. Households have been provided with regular meter readings on their energy consumption and follow-up calls to discuss potential reductions. Initial reports from households indicate that significant behavioural changes are being achieved.</p> <p>A <i>10,000 Steps Challenge</i> was held from 7 July to 3 August 2008 with over 50 participants aiming for 10,000 steps each day to achieve better health through sustainable transport and recreation.</p> <p>The <i>Great Gardens Workshop</i> was held in September for Living Smart participants and attracted approximately 90 attendees. The workshop covered gardening for sustainability and advice on garden designs to minimise heating and cooling of the home.</p> <p>The Living Smart Project is on track to reach the 15,000 tonne greenhouse gas abatement target for 2009.</p> <p>Over 80 residents attended a Sustainability Forum in September held by the City in conjunction with Synergy and the Great Gardens Team. The Forum looked at ways of reducing energy and water usage in the home.</p>	√	↑
<ul style="list-style-type: none"> Host Sustainability Forum for the community in conjunction with Synergy and Great Gardens to showcase energy efficiency around the home and garden. 				
<ul style="list-style-type: none"> Continue to implement the Living Smart Program. 				
<ul style="list-style-type: none"> Continue to implement the Living Smart Program. 				

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
WASTE MANAGEMENT PLAN <ul style="list-style-type: none"> Develop plan for managing waste at Major City events such as Little Feet Festival, Joondalup Festival. Official handover of Materials Recovery Facility (recycling sorting plant) in line with agreement between Cities of Swan, Wanneroo, and Joondalup. Develop and implement a Contamination Reduction Program for household recycling bins. 	July - Sept 2008 quarter	<p>Plan completed and will be implemented at future events.</p> <p>Official handover of the Materials Recovery Facility (MRF) was delayed until works to streamline the operations are completed. Handover is now proposed for the first quarter of 2009. The MRF is now operating at full capacity.</p> <p>A community education program, including press advertisements, public information sessions and visits to schools, has been undertaken by City staff to encourage a reduction in contamination of domestic recycling.</p> <p>A wider pilot project between Mindarie Regional Council members is being implemented to encourage the correct disposal of hazardous waste, such as paint, chlorine-based products and batteries.</p>	→	↑
<ul style="list-style-type: none"> Implement plan for managing waste at major City events. Develop and deliver community awareness program on reducing contamination in household recycling bins. Monitor effectiveness of program. 	Oct - Dec 2008 quarter			

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Develop and deliver community awareness program on reducing contamination in household recycling bins. Monitor effectiveness of program. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Develop and deliver community awareness program on reducing contamination in household recycling bins. Review and report on effectiveness of program. 	Apr - June 2009 quarter			
RESOURCE RECOVERY FACILITY <ul style="list-style-type: none"> Review Project progress. Report to Council. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Review Project progress. Report to Council. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
INTERNATIONAL COUNCIL FOR LOCAL ENVIRONMENTAL INITIATIVES (ICLEI) LOCAL ACTION FOR BIODIVERSITY (LAB) PROJECT <ul style="list-style-type: none"> Draft Biodiversity Action Plan. Attend second LAB Workshop in Durban, South Africa. 	July - Sept 2008 quarter	<p>The City drafted a framework for the Biodiversity Action Plan (BAP). The framework was adopted by Council in August 2008. A staff workshop was held in September 2008 to develop strategies and actions for the BAP.</p> <p>The Mayor and the CEO attended the second LAB workshop in Durban South Africa in September and the Mayor signed the Durban Commitment and Countdown 2010 thereby completing stage 2 of the ICLEI LAB program.</p> <p>The City's Biodiversity Report 2008 was published and was commended by the international ICLEI LAB Project Team. The Report was also submitted into the 2008 WA Environment Awards and reached finalist status.</p>	√	↑
<ul style="list-style-type: none"> Complete Biodiversity Action Plan and seek Council endorsement. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Develop and implement a community weed education program. Develop a catalogue of Indigenous plants and heritage sites within Yellagonga Regional Park. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Develop and implement signage for the coastal foreshore that provides information on the biodiversity of the area. 	Apr - June 2009 quarter			

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
YELLAGONGA INTEGRATED CATCHMENT MANAGEMENT (YICM) PLAN <ul style="list-style-type: none"> Prepare YICM Issues Paper. Implement high priority Catchment Management projects in association with key stakeholders. Identify strategies to inform the YICM Plan. 	July - Sept 2008 quarter	<p>The Joint Project Team has finalised drafting of the YICM issues paper after holding consultation workshops with both the Community Reference Group (CRG) and the Technical Working Group (TWG). The Issues Paper will be developed into a publication to become a reference document.</p> <p>The high priority catchment projects for the City were the installation of treatments to six stormwater outfalls around Yellagonga and the rollout to schools of the associated Green Frog Stenciling Project.</p> <p>Two High Priority projects undertaken jointly with other agencies have been commissioned and include:</p> <ul style="list-style-type: none"> The Midge and Water Quality Research for the Yellagonga Wetlands, which is being undertaken by Edith Cowan University. The Wangara Industrial Audit, which involves inspections and development of intervention strategies to manage and monitor the storage of waste from the Wangara industrial area, commenced in July and will be completed in December 2008. The Swan Catchment Council is also involved in the program and will provide advice to businesses on best management practices, as well as undertaking audits and reporting breaches of the Environmental Protection (unauthorized discharges) Regulations 2004. <p>Several workshops were held with the CRG and TWG and a draft Strategies Paper was developed and is being refined to form the basis of the YICM Action Plan.</p>	↑	↑
<ul style="list-style-type: none"> Develop targets and indicators for condition of catchment areas. Release draft YICM Plan for public comment. 	Oct - Dec 2008 quarter			

KEY FOCUS AREA 2 - THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENSURE THAT THE CITY’S NATURAL ENVIRONMENTAL ASSETS ARE PRESERVED, REHABILITATED AND MAINTAINED

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Review comments and prepare final YICM Plan. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Submit report on YICM Plan to Council for adoption. Implement YICM Plan. 	Apr - June 2009 quarter			

KEY FOCUS AREA 3 – THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY AND OTHER RELEVANT ORGANISATIONS IN THE PRESERVATION OF THE CITY’S NATURAL ENVIRONMENTAL ASSETS

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
YELLAGONGA REGIONAL PARK (YRP) ENVIRONMENT CENTRE <ul style="list-style-type: none"> Design a stakeholder consultation process. 	July - Sept 2008 quarter	<p>A consultation process was developed to seek further discussions on the issues of potential usage, partnerships and funding for the Centre. The following stakeholders will be involved in the consultation:</p> <ul style="list-style-type: none"> The Department of Environment and Conservation; The Department of Education; and Edith Cowan University. 	↑	N/A
<ul style="list-style-type: none"> Undertake a stakeholder consultation process. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Report outcomes to Council. 	Jan - Mar 2009 quarter			
MIDGE CONTROL <ul style="list-style-type: none"> Monitor midge population. 	Ongoing	<p>Midge monitoring commenced earlier than programmed due to favourable weather conditions and a high numbers of midge. Additional adult midge surveys were also conducted during this period.</p>	↑	↑
ADOPT A COASTLINE <ul style="list-style-type: none"> Exhibit individual school displays of Adopt a Coastline Project for the previous year. Elected Members present recognition awards to participating schools. 	July - Sept 2008 quarter	<p>Displays were held at Joondalup Library in July to showcase student works. Project accomplishments were promoted in community and school related media.</p> <p>Elected Members presented certificates of participation at four local primary schools.</p>	√	↑

KEY FOCUS AREA 3 – THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY AND OTHER RELEVANT ORGANISATIONS IN THE PRESERVATION OF THE CITY'S NATURAL ENVIRONMENTAL ASSETS

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Commence planning process for the 2008-2009 Adopt a Coastline Project. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Request applications from schools. Inform successful schools. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Deliver Adopt a Coastline Program in conjunction with schools. 	Apr - June 2009 quarter			
FORESHORE AND NATURAL AREAS MANAGEMENT PROGRAM <ul style="list-style-type: none"> Progress all works in line with the Capital Works Program 2008-2009. 	Ongoing	Progressing in accordance with program (see attached Capital Works Program)	↑	↑
COASTAL FORESHORE MANAGEMENT PLAN <ul style="list-style-type: none"> Review of the City's Coastal Foreshore Management Plan. 	July - Sept 2008 quarter	The City's current Coastal Foreshore Management Plan is under review, prior to the engagement of consultants, who will develop the new Coastal Foreshore Management Plan for 2009-2010.	→	↑
<ul style="list-style-type: none"> Determine best practice in relation to Coastal Foreshore Management. 	Oct - Dec 2008 quarter			

KEY FOCUS AREA 3 – THE NATURAL ENVIRONMENT

OBJECTIVE – TO ENGAGE PROACTIVELY WITH THE COMMUNITY AND OTHER RELEVANT ORGANISATIONS IN THE PRESERVATION OF THE CITY'S NATURAL ENVIRONMENTAL ASSETS

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Commence drafting City's Coastal Foreshore Management Plan. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Complete new Coastal Foreshore Management Plan. 	Apr - June 2009 quarter			
BIKE PLAN <ul style="list-style-type: none"> Appoint Consultants to undertake review of the City's cycling infrastructure and bike facilities. 	July - Sept 2008 quarter	Development of a Consultant's Brief has continued for the review of the Bike Plan.	→	→
<ul style="list-style-type: none"> Develop draft Bike Plan. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Issue draft Bike Plan for public consultation. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Complete Bike Plan for the City. Present Bike Plan to Council for approval. 	Apr - June 2009 quarter			

KEY FOCUS AREA 3 –ECONOMIC PROSPERITY AND GROWTH

OBJECTIVE – TO INCREASE EMPLOYMENT OPPORTUNITIES WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
ECONOMIC DEVELOPMENT PLAN <ul style="list-style-type: none"> Present status report on Economic Development Plan to Council. 	Apr - June 2009 quarter			
JOONDALUP BUSINESS FORUMS <ul style="list-style-type: none"> Hold Business Forum focusing on business opportunities emerging from the Sister City Relationship between Joondalup and Jinan. 	July - Sept 2008 quarter	Over 60 large and small business operators attended a Breakfast Forum “Trading with China”. Developments achieved between Jinan and Joondalup were highlighted and the Forum also marked the establishment of the Austrade International Trade Point at the office of the Joondalup Business Association and at Enterprise House, City of Wanneroo.	√	↑
<ul style="list-style-type: none"> Hold Business Forum. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Hold Business Forum 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 3 –ECONOMIC PROSPERITY AND GROWTH

OBJECTIVE – TO INCREASE EMPLOYMENT OPPORTUNITIES WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
ECO BUSINESS PROGRAM <ul style="list-style-type: none"> Promote and deliver program to all participating businesses. 	July - Sept 2008 quarter	<p>The program continued on schedule to participating businesses:</p> <ul style="list-style-type: none"> Mentoring, graduation and accreditation events were conducted for phase 1 participants. 80 Environmental Assessments and Energy Assessment Plans were delivered for phase 2 participants. The program also received recognition for being a finalist in the Environs awards which generated further awareness of the Program. A half-page advertisement and series of smaller advertisements, combined with a two-page article in an Economic Development Australia publication, were used to promote the Program. 	↑	↑
<ul style="list-style-type: none"> Promote and deliver program to all participating businesses. Deliver project reports to AusIndustry. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Promote and deliver program to all participating businesses. Deliver project reports to AusIndustry. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Finalise and acquit Program with AusIndustry. 	Apr - June 2009 quarter			

KEY FOCUS AREA 3 –ECONOMIC PROSPERITY AND GROWTH

OBJECTIVE – TO INCREASE EMPLOYMENT OPPORTUNITIES WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
COMMERCIAL OFFICE DEVELOPMENT <ul style="list-style-type: none"> Seek Council approval to progress project. 	July - Sept 2008 quarter	<p>A preliminary report was received from the consultant.</p> <p>A report will be referred to Strategic Financial Management Committee.</p>	→	NA
<ul style="list-style-type: none"> Determine project objectives and research other facilities. Investigate public / private opportunities and / or partnerships to assist with capital funding of the project. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Investigate Anchor Tenancy opportunities with public /private client groups. Prepare a project plan. Commence stakeholder consultation. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Engage Consultants to assist in preparing master plans and preliminary design plans if required. Prepare Financial Strategy for the Project. 	Apr - June 2009 quarter			

KEY FOCUS AREA 3 –ECONOMIC PROSPERITY AND GROWTH

OBJECTIVE – TO INCREASE EMPLOYMENT OPPORTUNITIES WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
INDUSTRY ATTRACTION STRATEGY				
<ul style="list-style-type: none"> Commence development of a marketing plan for industry attraction. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Finalise marketing campaign for industry attraction. 	Jan - Mar 2009 quarter			
Finalise and implement marketing activities.	Apr - June 2009 quarter			
OFFICE DEVELOPMENT ATTRACTION STRATEGY				
<ul style="list-style-type: none"> Develop Marketing Plan and marketing materials for commercial attraction to the CBD. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Finalise and implement marketing activities. 	Apr - June 2009 quarter			

KEY FOCUS AREA 3 –ECONOMIC PROSPERITY AND GROWTH

OBJECTIVE – TO INCREASE EMPLOYMENT OPPORTUNITIES WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
CITY CENTRE PAID PARKING <ul style="list-style-type: none"> Install parking machines and signage in CBD. Report to Council on Resident / Visitor parking permit policy for approval. Develop procedures for resident and visitor parking permits. Commence marketing and communication plan. 	July - Sept 2008 quarter	<p>Parking machine equipment and signage was installed. A revised implementation date was scheduled for 6 October 2008 following a period of community education. Four parking officers were recruited and trained and it is proposed to appoint two further officers.</p> <p>Implementation of the Resident/Visitor Permit Scheme for residents to the east of Lakeside Drive was deferred by Council at its 2 September meeting. A revised Resident/Visitor Parking Permit Scheme will be developed and considered by Council in the first quarter of 2009.</p> <p>Marketing and communication plans are being implemented which include letters to residents and businesses and briefings to the media</p>	↑	↑
<ul style="list-style-type: none"> Continue rollout and establish management of Paid Parking. Review Resident Parking Permit Program. Continue marketing and communication plan. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Review and evaluate Paid Parking arrangements. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO ENSURE HIGH QUALITY URBAN DEVELOPMENT WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
SMALL BUSINESS CENTRE <ul style="list-style-type: none"> Monitor performance to ensure that the Small Business Centre is functioning effectively and in accordance with its funding and performance agreement. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Review Funding Agreement. 	Jan - Mar 2009 quarter			
SUPPORTING EMPLOYMENT OPPORTUNITIES <ul style="list-style-type: none"> Present status report to Elected Members on events arising from the Economic Development Plan. 	Apr - June 2009 quarter			
NORTH WEST CORRIDOR CO-ORDINATING COMMITTEE <ul style="list-style-type: none"> Review North West Corridor Co-ordinating Committee Report. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Determine priorities of North West Corridor Co-ordinating Committee Report for implementation with State Government and the City of Wanneroo. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO ENSURE HIGH QUALITY URBAN DEVELOPMENT WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
PROMOTING ECONOMIC DEVELOPMENT <ul style="list-style-type: none"> Present a status report to Elected Members on events arising from the Economic Development Plan. 	Apr - June 2009 quarter			
WORKFORCE SKILLS DEVELOPMENT <ul style="list-style-type: none"> Consult with the Joondalup Stakeholder Group to identify skills required to enhance workforce growth. 	Oct - Dec 2008 quarter			
TOURISM DEVELOPMENT PLAN <ul style="list-style-type: none"> Work with the Joondalup Tourism Marketing Group (Joondalup Stakeholder Tourism Alliance) to produce a tourism brand for the industry. 	July - Sept 2008 quarter	<p>Work has continued with the Joondalup Tourism Marketing Group (Joondalup Stakeholder Tourism Alliance) to produce a tourism brand for the industry. The appointed marketing agency provided final versions of logo/branding "The Upside".</p> <p>The second phase of the project will be managed by the Joondalup Tourism Marketing Group. A Communications Strategy is being developed and a launch to the stakeholders will be held in the January to March quarter of 2009.</p> <p>Preparation of a website is underway by the Tourism Marketing Group.</p>	↑	↑
<ul style="list-style-type: none"> Finalise the development of the tourism brand and marketing strategy. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Launch of tourism brand. 	Apr - June 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO ENSURE HIGH QUALITY URBAN DEVELOPMENT WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
CITY CENTRE PARKING POLICY <ul style="list-style-type: none"> Draft Parking Policy for commercial development. Submit report to Council on draft Policy for adoption. 	July - Sept 2008 quarter	Draft Planning Policy 3.8 – Joondalup City Centre Car Parking Policy was presented to Council at its 30 September Meeting. The Draft Policy is currently out for public comment till 17 November 2008.	↑	N/A
<ul style="list-style-type: none"> Conduct public consultation on draft policy. Revise draft Parking Policy following public consultation. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Submit report to Council on new Parking Policy for endorsement. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO ENSURE HIGH QUALITY URBAN DEVELOPMENT WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
DISTRICT PLANNING SCHEME <ul style="list-style-type: none"> Develop draft Local Planning Strategy (LPS). Present LPS to Council for endorsement. Submit LPS to the Western Australian Planning Commission (WAPC) to seek consent for advertising. 	July - Sept 2008 quarter	<p>Development of a draft Local Planning Strategy was completed in July 2008 and presented to Council for endorsement in August 2008.</p> <p>The LPS was submitted to the Western Australian Planning Commission on 13 August 2008, seeking consent for advertising.</p>	√	↑
<ul style="list-style-type: none"> Approval by WAPC to advertise LPS. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Conduct community consultation on LPS. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Report on LPS to Council for adoption. Incorporate LPS outcomes into District Planning Scheme No 3. 	Apr - June 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO ENSURE HIGH QUALITY URBAN DEVELOPMENT WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
CURRAMBINE CENTRE STRUCTURE PLAN <ul style="list-style-type: none"> Prepare Issues and Options discussion paper for consideration by Elected Members. 	July - Sept 2008 quarter	The Issues and Options Discussion Paper was drafted and presented to the Elected Members for consideration in September 2008.	↑	↑
<ul style="list-style-type: none"> Present report to Council on recommended amendments to Structure Plan and / or District Planning Scheme No 2. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Conduct public consultation. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Present report to Council for adoption following public consultation. 	Apr - June 2009 quarter			
CITY CENTRE STRUCTURE PLAN <ul style="list-style-type: none"> Draft new City Centre Structure Plan. Present draft City Centre Structure Plan to Council. 	July - Sept 2008 quarter	The Draft City Centre Structure Plan is nearing completion. A preview of the new Plan was presented to the Elected Members in September 2008. The Draft Plan will be presented to Council in the October to December quarter.	↑	↑

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO ENSURE HIGH QUALITY URBAN DEVELOPMENT WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Complete draft Structure Plan. Present report to Council. Refer draft Structure Plan to the Department of Planning and Infrastructure for comment. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Undertake public consultation on the draft City Centre Structure Plan. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Present report to Council for adoption following public consultation. 	Apr - June 2009 quarter			
BUILDING AND PLANNING APPLICATIONS <ul style="list-style-type: none"> Assess planning and building applications received. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Assess planning and building applications received. 	Apr - June 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO PROGRESS A RANGE OF INNOVATIVE AND HIGH QUALITY URBAN DEVELOPMENT PROJECTS WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
OCEAN REEF MARINA <ul style="list-style-type: none"> Continue community consultation with Community Reference Group. Project Consultants to develop design options for comment by Community Reference Group and Ocean Reef Marina Committee 	July - Sept 2008 quarter	<p>No meetings of the Community Reference Group were held during the quarter.</p> <p>Draft design options have been prepared by the Project Consultants and these will be presented to the Community Reference Group and the Ocean Reef Marina Committee in the next quarter.</p>	↑	↑
<ul style="list-style-type: none"> Complete consultation with the Community Reference Group. Present design options to the Community Reference Group and Ocean Reef Marina Committee to determine preferred design option as part of the overall Structure Plan. Submit preferred design options for Council endorsement. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Refer draft Structure Plan to the Western Australian Planning Commission for comment. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO PROGRESS A RANGE OF INNOVATIVE AND HIGH QUALITY URBAN DEVELOPMENT PROJECTS WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Advertise draft Structure Plan for public comment. Present report to Council for endorsement. Refer to Western Australian Planning Commission for endorsement. Commence development of Business Plan to guide development of the Ocean Reef Marina Project, on behalf of key stakeholders (State Government, Water Corporation and the City). 	Apr - June 2009 quarter			
REGIONAL CULTURAL FACILITY <ul style="list-style-type: none"> Determine the project constraints and potential issues. Undertake site visits to determine industry best practice on the design and management of cultural facilities. 	July - Sept 2008 quarter	Initial site visits of other cultural facilities have been undertaken to inform the design stage of a new cultural facility.	→	NA
<ul style="list-style-type: none"> Commence development of a project plan. Investigate public / private opportunities and / or partnerships to assist with capital funding of the project. 	Oct - Dec 2008 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO PROGRESS A RANGE OF INNOVATIVE AND HIGH QUALITY URBAN DEVELOPMENT PROJECTS WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Engage Consultants to assist in preparing concepts, master plans, initial and preliminary design plans if required. Investigate public / private opportunities and / or partnerships to assist with capital funding of the project. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Prepare Financial Strategy for the project. 	Apr - June 2009 quarter			
DEVELOPMENT OF LANDMARK BUILDINGS <ul style="list-style-type: none"> Forum with stakeholders to identify opportunities and criteria for landmark buildings. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO PROGRESS A RANGE OF INNOVATIVE AND HIGH QUALITY URBAN DEVELOPMENT PROJECTS WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
GREENWOOD WEST UNDERGROUND POWER <ul style="list-style-type: none"> Commence community consultation. 	July - Sept 2009 quarter	Community consultation was completed. A report on the findings will be presented to the November Council Meeting.	↑	↑
<ul style="list-style-type: none"> Subject to sufficient local community support for the project, work with Western Power to develop a project plan for implementation of underground power 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Submit report to Council for approval of project. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO PROGRESS A RANGE OF INNOVATIVE AND HIGH QUALITY URBAN DEVELOPMENT PROJECTS WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
INFRASTRUCTURE ASSET MANAGEMENT PLANS <ul style="list-style-type: none"> Complete development of a Buildings Asset Management Plan. Submit report to Council for endorsement. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Complete development of a Roads Asset Management Plan. Submit report to Council for endorsement. 	Jan - Mar 2009 quarter			
CAPITAL WORKS PROGRAM <ul style="list-style-type: none"> As detailed in the Capital Works Program 2008-2009. Provide quarterly progress report to Elected Members. 	Ongoing	Progressing in accordance with program (see attached Capital Works Program).	↑	↑

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO PROGRESS A RANGE OF INNOVATIVE AND HIGH QUALITY URBAN DEVELOPMENT PROJECTS WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
WEST COAST STREETSCAPE PROJECT <ul style="list-style-type: none"> As detailed in the Capital Works Program 2008-2009. 	Ongoing	The project is approximately three weeks behind schedule. Delays have been caused due to issues with the sewer connection to toilet and stormwater outfalls, and public lookout designs.	→	↑
BURNS BEACH ROAD DUAL CARRIAGEWAY <ul style="list-style-type: none"> As detailed in the Capital Works Program 2008-2009. 	Ongoing	Project to be completed 27 October 2008 except for street light connection west of Marmion Drive. Freeway open to traffic at Burns Beach Road Sunday 2 nd November 2008	↑	↑
LANDSCAPE MASTERPLAN ARTERIAL ROADS <ul style="list-style-type: none"> As detailed in the Capital Works Program 2008-2009. 	Ongoing	Burns Beach Road design has been completed. Hodges Drive design is in progress. Development of contracts for obtaining provenance plants has commenced.	→	↑

KEY FOCUS AREA 4 – THE BUILT ENVIRONMENT

OBJECTIVE – TO PROGRESS A RANGE OF INNOVATIVE AND HIGH QUALITY URBAN DEVELOPMENT PROJECTS WITHIN THE CITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
STATE AND FEDERAL FUNDING OF INFRASTRUCTURE PROJECTS <ul style="list-style-type: none"> As detailed in the Capital Works Program 2008-2009. 	July - Sept 2008 quarter	Progressing in accordance with program (see attached Capital Works Program).	↑	↑
GRAFFITI REMOVAL CONTRACT <ul style="list-style-type: none"> Review outcomes of existing contract arrangements and develop new tender specification. 	July - Sept 2008 quarter	This project is slightly behind schedule. New draft tender specifications are being developed and will be available by late October.	→	N/A
<ul style="list-style-type: none"> Invite tenders for new contract. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Report to Council for endorsement. Award tender for new contract. New contract in place and fully operational. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO ENSURE THE CITY’S FACILITIES AND SERVICES ARE OF A HIGH QUALITY AND ACCESSIBLE TO EVERYONE

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
STRATEGIC ASSET MANAGEMENT FRAMEWORK <ul style="list-style-type: none"> Complete development of the Asset Management Plan. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Present report to Council for endorsement. 	Apr - June 2009 quarter			
LEASING OF CITY BUILDINGS <ul style="list-style-type: none"> Develop draft Property Management Framework. 	July - Sept 2008 quarter	A review of property management arrangements at the City has been underway for some time and the issue was discussed with Elected Members in March 2008. Feedback from this session has given direction on the content of the required framework. This draft Framework is currently being finalised.	↑	↑
<ul style="list-style-type: none"> Draft Property Management Framework to Council for endorsement. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Commence implementation of the Property Management Framework. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Continue implementation of the Property Management Framework. 	Apr - June 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO ENSURE THE CITY’S FACILITIES AND SERVICES ARE OF A HIGH QUALITY AND ACCESSIBLE TO EVERYONE

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
CURRAMBINE COMMUNITY CENTRE PROJECT <ul style="list-style-type: none"> • Prepare Background Paper. • Undertake needs analysis. • Conduct stakeholder discussions. • Identify issues and options. • Investigate sources of funding. • Commence scope of proposed centre. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> • Make presentation to Elected Members. • Finalise scope of proposed Centre. 	Apr - June 2009 quarter			
ANIMAL CARE FACILITY <ul style="list-style-type: none"> • Undertake feasibility study. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> • Submit report on the outcome of the study to Elected Members. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO ENSURE THE CITY’S FACILITIES AND SERVICES ARE OF A HIGH QUALITY AND ACCESSIBLE TO EVERYONE

PROJECT MILESTONES FOR 2008-2009		TARGET	COMMENTS	ON TIME	ON BUDGET
COMMUNITY DEVELOPMENT STRATEGY <ul style="list-style-type: none"> Finalise review of the Seniors Plan. 		July - Sept 2008 quarter	<p>Focus group meetings have been completed. Information from the consultation has been analysed. A draft Seniors' Plan is being developed for public comment.</p> <p>The process has taken longer than anticipated due to the decision to conduct comprehensive research and consultation in the development phase. The outcome of this strategy will inform the development of the revised Plan.</p>	→	↑
		Oct - Dec 2008 quarter			
		Jan - Mar 2009 quarter			
		Apr - June 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
UPGRADE OF PARKS AND RESERVES <ul style="list-style-type: none"> As detailed in the Capital Works Program 2008-2009. Provide quarterly progress report to Elected Members. 	Ongoing	Progressing in accordance with program (see attached Capital Works Program)	↑	↑
COMMUNITY FUNDING PROGRAM <ul style="list-style-type: none"> Conduct Round 1 Funding Program. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Conduct Round 2 funding Program. 	Apr - June 2009 quarter			
UPGRADE OF COMMUNITY FACILITIES <ul style="list-style-type: none"> Purchase and distribute new furniture items for community facilities by December 2008. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Commence upgrade of gym equipment at Duncraig and Craigie Leisure Centres. 	Apr - June 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
KINGSLEY MEMORIAL CLUBROOMS <ul style="list-style-type: none"> Commence detailed design. Submit Development Application and Building Licence Application. 	July - Sept 2008 quarter	<p>The detailed design was completed and the contract awarded.</p> <p>The Development Application and Building Licence Application have been submitted. Works are expected to commence in late November 2008.</p>	↑	↑
<ul style="list-style-type: none"> Commence construction. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Continue construction. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Continue construction. 	Apr - June 2009 quarter			
MACNAUGHTON CLUBROOMS, KINROSS <ul style="list-style-type: none"> Appoint architect. Develop detailed design. 	July - Sept 2008 quarter	<p>The City has met with all regular hire groups and received their approval and support for the design of the new storage facilities being constructed at the MacNaughton Clubrooms.</p> <p>An architect has been appointed and the detailed design is now being prepared.</p>	↑	↑
<ul style="list-style-type: none"> Develop tender specifications. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Advertise and appoint builder. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Commence construction. 	Apr - June 2009 quarter			
CRAIGIE LEISURE CENTRE 50M POOL <ul style="list-style-type: none"> Allocate partial funds for commencement of aquatic facility upgrade. Finalise detailed design and tender specifications. 	July - Sept 2008 quarter	<p>\$2.9 million was allocated in 2008/2009 budget to commence construction.</p> <p>The final detailed design and tender specifications are nearing completion. A report to be presented to Council in the next quarter requesting to proceed to tender.</p>	↑	↑
<ul style="list-style-type: none"> If approved, develop pre-tender estimates for project and submit report to Council. Advertise tender for construction of facilities. Develop and implement a communication plan for the City's residents and stakeholders. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Appoint Builder Commence construction. Maintain communication with community and Centre users on redevelopment updates. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Continue construction. Maintain communication with community and Centre users on redevelopment updates. 	Apr - June 2009 quarter			
EDGEWATER QUARRY MASTER PLANNING PROJECT <ul style="list-style-type: none"> Develop a project plan and consultation process. Commence community consultation. 	July - Sept 2008 quarter	<p>The Project Plan, including the community consultation process, was completed.</p> <p>Community Consultation will commence in the following quarter.</p>	↑	↑
<ul style="list-style-type: none"> Analyse community consultation feedback and submit report to Elected Members. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> If community consultation findings support progression of project, undertake site analysis. Commence development of concept plans based on identified needs. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Report to Council on Concept Plan. Seek public comment on Concept Plan. 	Apr - June 2009 quarter			
PERCY DOYLE RESERVE MASTER PLANNING PROJECT <ul style="list-style-type: none"> Brief Elected Members. 	July - Sept 2008 quarter	An Information Pack will be provided to Elected Members by December 2008	→	↑
<ul style="list-style-type: none"> Develop project plan. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Conduct site analysis. Commence community consultation. 	Apr - June 2009 quarter			
WANNEROO BASKETBALL ASSOCIATION (WBA) <ul style="list-style-type: none"> Continue to offer support to WBA in review of future locations. 	July - Sept 2008 quarter	<p>Wanneroo Basketball Association continued its evaluation of the Woodvale Senior High School site.</p> <p>The City provided support and advice in reviewing the new stadium.</p>	↑	↑

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Present report to Elected Members on WBA's preferred stadium location. 	Oct - Dec 2008 quarter			
BLEND(ER) GALLERY <ul style="list-style-type: none"> Commence review of potential venues for the relocation. 	July - Sept 2008 quarter	The review commenced in July 2008.	↑	↑
<ul style="list-style-type: none"> Submit report to Elected Members on outcome and recommendations for future location. 	Oct - Dec 2008 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
TRAVELSMART PROGRAM <ul style="list-style-type: none"> Develop a Plan for implementing Travel Planning in Schools. Continue implementation of Green Transport Plan. Develop a TravelSmart Business Program and explore opportunities for partnerships and funding that can expand TravelSmart initiatives to CBD businesses. 	July - Sept 2008 quarter	<p>Implementation of the Walking School Bus has continued at one of the pilot schools (West Greenwood Primary). A Volunteer Appreciation Dinner was held for volunteers from West Greenwood.</p> <p>A Millennium Kids Program awards ceremony was held in August and all schools in the participating local governments were invited to attend. All City of Joondalup Schools received a certificate of participation.</p> <p>The City of Joondalup participated in the Giant Walk which was conducted in partnership with Women's Healthworks. There were 120 participants on the day contributing towards the world record attempt.</p> <p>Walk to Work Day and Ride to Work Day was promoted amongst City staff and a number of employees participated in the national event 'Cycle instead in Spring' and continued to ride to work regularly for 6 weeks over September and October.</p> <p>As part of the current Bike Plan, investigation was undertaken into bike park locations in the Joondalup CBD, and it is proposed to install bike park facilities in 2009. .</p>	<p>↑</p>	<p>↑</p>

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> • Present results of the Department of Planning and Infrastructure evaluation of the Community TravelSmart Household Program to Elected Members. • Initiate a TravelSmart Program with a selected school. • Implement a Walking School Bus Program in selected schools. • Continue implementation of Green Transport Plan. • Liaise with all stakeholders to devise concept for development. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> • Continue TravelSmart Program with a selected school. • Implement a Walking School Bus Program in selected schools. • Continue implementation of Green Transport Plan. • Develop concept for TravelSmart Business Program linking in with established programs such as Eco Business (see strategy 3.1.2) 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE HEALTHY LIFESTYLES WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Plan and implement a Walk Safely to School event to raise awareness across all schools. Implement a Walking School Bus Program in selected schools. Review the 2007-2009 Green Transport Plan. 	Apr - June 2009 quarter			
IMMUNISATION SERVICES				
<ul style="list-style-type: none"> Deliver Immunisation Program 	Ongoing	Immunisation Clinics were conducted as scheduled with some time extensions to cater for additional demand. There was a large uptake for the Human Papillomavirus program. The school based program was also conducted on schedule.	↑	↑

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE CULTURE, THE ARTS AND KNOWLEDGE WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
CULTURAL PROGRAM The following events to be held: <ul style="list-style-type: none"> • NAIDOC Week celebrations; • Joondalup Eisteddfod; and • Sunday Serenades. 	July - Sept 2008 quarter	NAIDOC Week was held from 7-13 July. Joondalup Eisteddfod was held from 16 August-7 September. Sunday Serenades were held on 20 July, 17 August and 21 September.	↑	↑
The following events to be held: <ul style="list-style-type: none"> • Joondalup Eisteddfod; • Sunday Serenades; • Joondalup Sunset Markets; • Little Feet Festival; • Summer Concert 1; and • Invitation Art Award. 	Oct - Dec 2008 quarter			
The following events to be held: <ul style="list-style-type: none"> • Summer Concerts 2 and 3; • Valentine's Day Concert; • Joondalup Festival; • Jinan Acrobat Troupe display; and • Perth Criterium Bike Series. 	Jan - Mar 2009 quarter			
The following events to be held: <ul style="list-style-type: none"> • Joondalup Community Art Exhibition; and • Asthma Freeway Bike Hike. 	Apr - June 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE CULTURE, THE ARTS AND KNOWLEDGE WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
LIFELONG LEARNING PROGRAM <ul style="list-style-type: none"> Deliver Lifelong Learning Programs. Deliver School Liaison / Community Education Programs. 	Jul - Sept 2008 quarter	<p>5055 patrons attended 227 events including Book Clubs, Seniors' Circle, Story Time, and Family Rhyme Time.</p> <p>Six school based programs were delivered to local schools.</p> <p>Community education assistance was provided for 10 City events with static displays and community engagement activities.</p>	↑	↑
<ul style="list-style-type: none"> Deliver Lifelong Learning Programs. Deliver School Liaison / Community Education Programs. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Deliver Lifelong Learning Programs. Deliver School Liaison / Community Education Programs. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Deliver Lifelong Learning Programs. Deliver School Liaison / Community Education Programs. 	Apr - June 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO FACILITATE CULTURE, THE ARTS AND KNOWLEDGE WITHIN THE COMMUNITY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
COMMUNITY EDUCATION PLAN <ul style="list-style-type: none"> Identify priority program and projects requiring community education for 2008-2009. 	July - Sept 2008 quarter	Priority program and projects for 2008-2009 have been identified. These priorities have been outlined in an Action Plan for Community Education for 2008-2009.	↑	↑
<ul style="list-style-type: none"> Plan and deliver community education strategies. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Plan and deliver community education strategies. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Plan and deliver community education strategies. 	Apr - June 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO WORK COLLABORATIVELY WITH STAKEHOLDERS TO INCREASE COMMUNITY SAFETY AND RESPOND TO EMERGENCIES EFFECTIVELY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
COMMUNITY SAFETY AND CRIME PREVENTION PLAN <ul style="list-style-type: none"> Develop project plan for the Community Safety and Crime Prevention Plan. 	July - Sept 2008 quarter	A draft Project Plan has been developed and is currently being reviewed to determine the scope of the project.	→	N/A
<ul style="list-style-type: none"> Conduct community consultation to inform development of Plan. Commence development of Plan. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Submit draft Plan to Council for adoption. 	Jan - Mar 2009 quarter			
<ul style="list-style-type: none"> Submit grant funding applications for new approved projects. 	Apr - June 2009 quarter			
CITY WATCH COMMUNITY PATROL SERVICE <ul style="list-style-type: none"> Launch the new service and implement rebranding of vehicles and uniforms. Undertake promotion and marketing of the service. Develop tender specifications for new City Watch service contract. 	July - Sept 2008 quarter	<p>The newly badged City Watch was successfully re-launched in August.</p> <p>An awareness program has commenced and will continue until March 2009. City Watch participated in Crime Prevention Week sponsored by the Office of Crime Prevention at Lakeside Shopping Centre in September.</p> <p>The program for the development of a new tender is being reviewed.</p>	√	↑

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO WORK COLLABORATIVELY WITH STAKEHOLDERS TO INCREASE COMMUNITY SAFETY AND RESPOND TO EMERGENCIES EFFECTIVELY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
<ul style="list-style-type: none"> Advertise tender and evaluate submissions. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Submit report to Council for endorsement. 	Jan - Mar 2009 quarter			
STREET LIGHTING PROGRAM <ul style="list-style-type: none"> As detailed in the Capital Works Program. 	Ongoing	Progressing in accordance with program (see attached Capital Works Program)	↑	↑
COMMUNITY SAFETY CAMERA NETWORK <ul style="list-style-type: none"> Determine suitable system. Consult with relevant stakeholders. 	July - Sept 2008 quarter	The contract has been awarded under a WALGA Whole of Local Government contract removing the need for a tender process. Two options have been developed which are currently being reviewed. The first instalment of Federal grant funding has been received.	→	↑
<ul style="list-style-type: none"> Develop specifications and advertise tender. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Install and commission system. 	Jan - Mar 2009 quarter			

KEY FOCUS AREA 5 – COMMUNITY WELLBEING

OBJECTIVE – TO WORK COLLABORATIVELY WITH STAKEHOLDERS TO INCREASE COMMUNITY SAFETY AND RESPOND TO EMERGENCIES EFFECTIVELY

PROJECT MILESTONES FOR 2008-2009	TARGET	COMMENTS	ON TIME	ON BUDGET
Present report to funding provider and acquit grant funding.	Apr – June 2009 quarter			
EMERGENCY MANAGEMENT <ul style="list-style-type: none"> Review Local Emergency Management Arrangements. 	Oct - Dec 2008 quarter			
<ul style="list-style-type: none"> Review the City's Recovery Plan. Submit revised Recovery Plan to the Local Emergency Management Committee. 	Jan - Mar 2009 quarter			
TRAFFIC MANAGEMENT PROGRAM <ul style="list-style-type: none"> As detailed in the Capital Works Program 2008-2009. 	Ongoing	Progressing in accordance with program (see attached Capital Works Program)	↑	↑

Legend to indicate status of the project:

√	Project completed	↑	On track	→	Slightly behind schedule
---	-------------------	---	----------	---	--------------------------

Attachment 2.

CAPITAL WORKS PROGRAM 2008/2009

COUNCIL OVERVIEW REPORT

COMMENTS LEGEND

Consultation Phase: Consultation with Stakeholders in progress.

Design Phase: Design of Project in progress.

Waiting for Quotes: Quotations are being sourced in preparation for commencement of works.

Works Programmed: Project is scheduled for later in the Budget year.

Tender Phase: Development of the tender for the project is in progress.

Works in Progress: The project has commenced on the ground.

Works Completed: The project is completed on the ground.

NOTE: There are also specific comments providing details regarding certain projects.

Report Date 6-Oct-08	Project Number	'PPS Num'	Capital Projects	Budget	Start Date	Completion Date	Percent Completed on Site	Comments
DPD Dry Park Development	W1029	DPD1005	Reticulation of Santa Anna Park- Currumbine	\$ 60,000	1-Jan-09	30-Mar-09	0%	Waiting for Quotes for design component
			DPD Sub-Total	\$ 60,000				
RPD Reticulated Park Development Program	W1107	DPD1005	Reticulation of Emerald Park - Edgewater	\$ 350,000	1-Feb-09	30-Jun-09	0%	Design Phase.
			RPD Sub-Total	\$ 350,000				
FNM Foreshore Development & Natural Areas Management Program	W1035	FNM008	Foreshore and Sand Stabilisation Fencing	\$ 44,000	15-Oct-08	30-Jun-09	0%	Design Phase.
	W1036	FNM1016	Bushland Reserve Fencing	\$ 120,000	1-Dec-08	30-Jun-09	0%	Works Programmed.
	W1037	FNM1021	Craigie Open Space - Design & Construct New Escarpment Steps	\$ 125,000	1-Dec-08	30-Jun-09	0%	Design Phase.
	W1038	FNM1026	Craigie Open Space: Fencing for Native Animals	\$ 280,000	1-Dec-08	30-Jun-09	0%	Design Phase.
			FNM Sub-Total	\$ 569,000				
PSF Parks Sporting Facility Program	W1093	PSF039	Tennis Court Resurfacing Program	\$ 30,000	30-Aug-08	30-Mar-09	0%	Waiting for Quotes
	W1094	PSF043	Floodlight & Pole Replacement Program	\$ 19,000	1-Feb-09	30-Jun-09	0%	Waiting for Quotes
	W1095	PSF1015	Tennis Court Fencing - installation of steel bottom rails.	\$ 30,000	30-Aug-08	30-Dec-08	0%	Waiting for Quotes
	W1096	PSF1016	Tennis Courts Resurfacing Program - fron 72900 to	\$ 82,000	30-Aug-08	30-Mar-09	0%	Waiting for Quotes
	W1097	PSF1025	Hawker Park - Match Cricket Wicket	\$ 10,000	25-Jun-08	31-Dec-08	0%	Waiting for Quotes
	W1098	PSF1027	Penistone Park - Practice Cricket Wickets	\$ 4,500	25-Jun-08	31-Dec-08	0%	Works Programmed.
	W1099	PSF1028	Chichester Park - Practice Cricket Wickets	\$ 3,000	25-Jun-08	31-Dec-08	0%	Waiting for Quotes
	W1100	PSF1030	Tennis Courts Resurfacing Program - Decommissioning of Fenton Park Tennis Courts	\$ 20,000	1-Jan-09	30-Jan-09	0%	Recreation Services to undertake a review on this project.
	W1101	PSF1032	Heathridge Park - Practice cricket Wickets	\$ 55,000	1-Jan-09	30-Jan-09	0%	Consultation Phase.
			PFS Sub-Total	\$ 253,500				

CAPITAL WORKS PROGRAM
2008/2009
COUNCIL OVERVIEW REPORT

COMMENTS
LEGEND

Consultation Phase: Consultation with Stakeholders in progress.
Design Phase: Design of Project in progress.
Waiting for Quotes: Quotations are being sourced in preparation for commencement of works.
Works Programmed: Project is scheduled for later in the Budget year.

Tender Phase: Development of the tender for the project is in progress.
Works in Progress: The project has commenced on the ground.
Works Completed: The project is completed on the ground.
NOTE: There are also specific comments providing details regarding certain projects.

Report Date 6-Oct-08	Project Number	'PPS Num'	Capital Projects	Budget	Start Date	Completion Date	Percent Completed on Site	Comments
PPE Park Play Equipment Program	W1058	PPE027	Upgrade Play Equipment to meet current standards	\$ 50,000	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1059	PPE1046	Warrandyte Park	\$ 88,000	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1060	PPE1048	Stonehaven Park	\$ 88,000	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1061	PPE1047	Gibson Park	\$ 105,000	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1062	PPE1037	Emerald Park Kindy	\$ 22,000	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1063	PPE1038	Calactasia Hall	\$ 24,500	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1064	PPE1039	Adelaide Park	\$ 55,100	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1065	PPE1040	Southern Cross Park	\$ 63,200	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1066	PPE1041	Bonnie Doon park	\$ 58,300	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1067	PPE1042	Caledonia Park	\$ 37,000	1-Jan-09	30-Jun-09	0%	Public Consultation and Design Phase
	W1068	PPE1045	New Park Play Equipment using Woodvale-Kingsley Facility Development Fund fromTPS10	\$ 283,284	1-Jan-09	30-Jun-09	0%	Design and Consultation Phase
			PPE Sub-Total	\$ 874,384				

**CAPITAL WORKS PROGRAM
2008/2009**
COUNCIL OVERVIEW REPORT

**COMMENTS
LEGEND**

Consultation Phase: Consultation with Stakeholders in progress.

Design Phase: Design of Project in progress.

Waiting for Quotes: Quotations are being sourced in preparation for commencement of works.

Works Programmed: Project is scheduled for later in the Budget year.

Tender Phase: Development of the tender for the project is in progress.

Works in Progress: The project has commenced on the ground.

Works Completed: The project is completed on the ground.

NOTE: There are also specific comments providing details regarding certain projects.

Report Date 6-Oct-08	Project Number	'PPS Num'	Capital Projects	Budget	Start Date	Completion Date	Percent Completed on Site	Comments
PRE Parks & Reserves Enhancement Programs	W1069	PRE1019	Sorrento Beach Park - Surf Life Saving Club Interface Development.	\$ 53,000	1-Oct-08	1-Jan-09	23%	Works in Progress.
	W1070	PRE1022	Disabled Facilities to Various Parks	\$ 30,000	1-Nov-08	30-Jun-09	0%	Consultation Phase.
	W1071	PRE1025	Penistone Reserve	\$ 110,000	25-Aug-08	10-Nov-08	100%	Works Completed.
	W1072	PRE1030	Park seating on selected Parks in Heathridge, Edgewater, Ocean Reef, Kinross, and Connolly	\$ 20,710	25-Aug-08	10-Oct-08	100%	Works Completed.
	W1073	PRE1031	Provision of limestone surrounds on selected Parks in Currambine, Heathridge, Joondalup, Connolly and Edgewater	\$ 36,109	10-Aug-08	10-May-09	0%	Works Programmed.
	W1074	PRE1032	Watertower Park - paving to Lookout	\$ 32,500	9-Feb-09	9-Mar-09	0%	Works Programmed.
	W1075	PRE1036	Neil Hawkins Park - Picnic Shelter	\$ 8,430	1-Sep-08	10-Oct-08	50%	Works Completed
	W1076	PRE1038	Iluka Foreshore - Picnic Shelter	\$ 8,430	1-Sep-08	10-Oct-08	50%	Works Completed
	W1077	PRE1039	Blackboy Park - Picnic Shelter	\$ 8,430	26-Sep-08	1-Jan-09	100%	Works Completed.
	W1078	PRE1041	Warwick Open Space	\$ 8,430	4-Sep-08	10-Oct-08	100%	Works Completed.
	W1079	PRE1042	Whitfords Nodes - Picnic Shelter	\$ 4,740	4-Sep-08	10-Oct-08	100%	Works Completed.
	W1080	PRE1044	Hillwood Park - Picnic Shelter	\$ 4,740	4-Sep-08	10-Oct-08	100%	Works Completed.
	W1081	PRE1047	Tom Simpson Park - BBQ installation	\$ 9,208	15-Sep-08	1-Nov-08	100%	Works Completed.
	W1082	PRE1048	Whitfords Nodes - BBQ installation	\$ 18,416	15-Sep-08	1-Nov-08	100%	Works Completed.
	W1083	PRE1053	Revegetation of Sumps	\$ 287,778	22-Sep-08	31-Dec-08	50%	Works in Progress.
	W1084	PRE1054	Duncraig Community Hall - footpath and security lighting	\$ 15,000	1-Jan-09	30-Jan-09	0%	Works Programmed.
	W1085	PRE1055	Greenwood Scout & Guide Hall - fencing	\$ 3,000	1-Sep-08	30-Dec-08	0%	Works Programmed.
	W1086	PRE1056	Guy Daniels Clubroom - access to Tennis Courts	\$ 4,000	1-Feb-09	30-Jun-09	0%	Design Phase.
	W1087	PRE1057	MacDonald Park - safety fence	\$ 4,000	1-Sep-08	30-Dec-08	0%	Works Programmed.
	W1088	PRE1058	Sorrento Tennis Club - fencing	\$ 15,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1089	PRE1059	Warwick Sports Centre - fencing	\$ 30,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1090	PRE1060	Heathridge Park - Picnic shelter	\$ 8,430	1-Jan-09	30-Jun-09	0%	Consultation Phase.
	W1091	PRE1061	Leeward Park - re-landscaping	\$ 20,000	30-Aug-08	31-Dec-08	0%	Waiting for Quotes
	W1092	PRE1062	Burns Beach Park - Shelter and BBQ	\$ 20,000	1-Jan-09	30-Jan-09	0%	Consultation Phase.
PRE Sub-Total				\$ 760,351				

CAPITAL WORKS PROGRAM
2008/2009
COUNCIL OVERVIEW REPORT

COMMENTS
LEGEND

Consultation Phase: Consultation with Stakeholders in progress.
Design Phase: Design of Project in progress.
Waiting for Quotes: Quotations are being sourced in preparation for commencement of works.
Works Programmed: Project is scheduled for later in the Budget year.

Tender Phase: Development of the tender for the project is in progress.
Works in Progress: The project has commenced on the ground.
Works Completed: The project is completed on the ground.
NOTE: There are also specific comments providing details regarding certain projects.

Report Date 6-Oct-08	Project Number	'PPS Num'	Capital Projects	Budget	Start Date	Completion Date	Percent Completed on Site	Comments
SSE Streetscape Enhancement Program	W1147	SSE1001	Tree Restoration Planting Program	\$ 40,000	1-Jul-08	30-Jun-09	0%	Design Phase.
	W1148	SSE1003	Ocean Reef Road Landscaping - Hodges Dr to Shenton Ave	\$ 55,000	1-Jan-09	1-May-09	0%	Design Phase.
	W1149	SSE1005	West Coast Drive - Beach Road to The Plaza. Upgrade of road reserve, lighting and coastal shared path	\$ 2,223,000	1-Apr-09	31-Jul-09	0%	Detailed Design and Documentation Phase
	W1150	SSE1008	Median & Verge Enhancement to Major Roads at Freeway On/Off Ramps	\$ 20,000	1-Mar-09	30-Jun-09	0%	Design Phase.
	W1151	SSE1014	Central Park- Memorial Planting	\$ 20,000	30-Nov-08	28-Feb-09	0%	Design Phase.
	W1152	SSE1015	Collier Pass - New Paving	\$ 6,500	10-Oct-08	10-Apr-09	0%	Works Programmed.
	W1153	SSE1016	Joondalup Drive - Stage 2 & 3 planting	\$ 295,000	1-Dec-08	30-Jun-09	0%	Design Phase.
	W1154	SSE1017	Ocean Reef Road Landscaping - Hodges Drive to Shenton Ave (ICON Project)	\$ 130,000	1-Jan-09	1-May-09	0%	Design Phase.
	W1155	SSE1019	Hodges Drive - landscaping (ICON Project)	\$ 159,000	1-Mar-09	30-Jun-09	0%	Design Phase.
	W1156	SSE1024	West Coast Drive - Streetscape Interface with Hillarys Boat Harbour (ICON Project)	\$ 17,500	1-May-09	1-Jul-09	0%	Design Phase.
			SSE Sub-Total	\$ 2,966,000				
RTM Local Road Traffic Management	W1129	RTM023	Edgewater Drive (2.5km)	\$ 5,000	1-Nov-08	30-Apr-09	0%	Design Phase.
	W1130	RTM028	Timberlane Drive (2.34km)	\$ 5,000	1-Nov-08	30-Apr-09	0%	Design Phase.
	W1131	RTM030	Penistone Road	\$ 100,000	1-Jan-09	1-May-09	0%	Design Phase.
	W1132	RTM039	Poynter Drive (1.36km)	\$ 2,000	1-Nov-08	30-Apr-09	0%	Design Phase.
	W1133	RTM1033	Twickenham Drive TMS	\$ 60,000	1-Jan-09	1-May-09	0%	Design Phase.
	W1134	RTM1034	Cliff Street TMS	\$ 180,000	1-Jan-09	1-May-09	0%	Design Phase.
	W1135	RTM	Windlass Avenue (0.74km)	\$ 110,000	1-Nov-08	29-Dec-08	0%	Design Phase.
	W1136	RTM1035	Mawson Crescent TMS	\$ 40,000	1-Nov-08	29-Dec-08	0%	Design Phase.
	W1137	RTM1037	Spinaway St - Craigie Primary School Modifications	\$ 50,000	1-Jan-09	1-May-09	0%	Design Phase.
	W1138	RTM1039	Alconbury Road - Goollelal Drive to Moolanda Bvd	\$ 50,000	1-Jan-09	1-May-09	0%	Design Phase.
	W0005	RTM1040	Mulligan Drive-Reilly Way Intersection	\$ 35,000	30-Jun-08	7-Jul-08	100%	Works Completed - Awaiting Linemarking by MRWA.
			RTM Sub-Total	\$ 637,000				

CAPITAL WORKS PROGRAM
2008/2009
COUNCIL OVERVIEW REPORT

COMMENTS
LEGEND

Consultation Phase: Consultation with Stakeholders in progress.
Design Phase: Design of Project in progress.
Waiting for Quotes: Quotations are being sourced in preparation for commencement of works.
Works Programmed: Project is scheduled for later in the Budget year.

Tender Phase: Development of the tender for the project is in progress.
Works in Progress: The project has commenced on the ground.
Works Completed: The project is completed on the ground.
NOTE: There are also specific comments providing details regarding certain projects.

Report Date 6-Oct-08	Project Number	'PPS Num'	Capital Projects	Budget	Start Date	Completion Date	Percent Completed	Comments
LRE Local Road Enhancement	W1047	LRE012	Seacrest Drive (1.9km)	\$ 5,000	1-Nov-08	30-Apr-09	0%	Design Phase.
	W1048	LRE018	Kingsley Drive (2.26km)	\$ 200,000	30-Jun-08	30-Nov-08	0%	Works in Progress.
			SPS Sub-Total	\$ 205,000				
SBS Black Spot Projects	W0006	SBS1044	Marmion Ave-Cygnnet Left Slip Lane	\$ 100,000	30-Jun-08	15-Oct-08	75%	Works Completed - Awaiting Linemarking by MRWA.
	W1141	SBS1054	Warwick Rd - Allenswood Rd Seagull Island	\$ 15,000	1-Nov-08	29-Dec-08	0%	Design Phase.
	W1142	SBS1055	Ocean Reef Rd - Edgewater Dr Seagull Island	\$ 15,000	1-Nov-08	29-Dec-08	0%	Design Phase.
	W1143	SBS1056	Winton Road - Pontiac Way Roundabout	\$ 270,000	1-Feb-09	30-Jun-09	0%	Design Phase.
	W1144	SBS1057	Ocean Reef Dr- Craigie Dr Roundabout	\$ 675,000	1-Feb-09	30-Jun-09	0%	Design Phase.
	W1145	SBS1058	Marmion Ave - Parnell Ave Left Slip Lane	\$ 120,000	1-Nov-08	29-Dec-08	44%	Works Completed - Awaiting Linemarking by MRWA.
	W1146	SBS1059	Whitfords-Endeavour Traffic Signals	\$ 201,000	1-Mar-09	30-Jun-09	0%	Design Phase.
			SBS Sub-Total	\$ 1,396,000				
PFP Parking Facilities Program	W1051	PFP1014	CP1 Addition of 110 Car Bays.	\$ 700,000	15-Oct-08	29-Dec-08	0%	Works Programmed.
	W1052	PFP1016	Hampton Crt Parking Embayments	\$ 25,000	1-Feb-09	1-Apr-09	0%	Design Phase.
	W1053	PFP1018	Winton Business Park Information Bay & Car Park	\$ 16,830	1-Nov-08	1-Feb-09	0%	Quotes from JBA being Assessed
	W1054	PFP1022	Woodvale Library - carpark lighting	\$ 20,000	30-Aug-08	28-Feb-09	0%	Design Phase.
	W1055	PFP1024	Percy Doyle Reserve - Library Access Rd and Carpark Lighting	\$ 35,000	30-Aug-08	28-Feb-09	0%	Design Phase.
	W1056	PFP1025	Lighting of Sorrento Beach Carparks and Pathways	\$ 100,000	30-Aug-08	28-Feb-09	0%	Design Phase.
	W1057	PFP1029	Trailwood Drive: Parking Embayments	\$ 12,000	1-Jan-09	1-Apr-09	0%	Design Phase.
			PFP Sub-Total	\$ 908,830				

**CAPITAL WORKS PROGRAM
2008/2009
COUNCIL OVERVIEW REPORT**

**COMMENTS
LEGEND**

Consultation Phase: Consultation with Stakeholders in progress.
Design Phase: Design of Project in progress.
Waiting for Quotes: Quotations are being sourced in preparation for commencement of works.
Works Programmed: Project is scheduled for later in the Budget year.

Tender Phase: Development of the tender for the project is in progress.
Works in Progress: The project has commenced on the ground.
Works Completed: The project is completed on the ground.
NOTE: There are also specific comments providing details regarding certain projects.

Report Date 6-Oct-08	Project Number	'PPS Num'	Capital Projects	Budget	Start Date	Completion Date	Percent Completed on Site	Comments
RDC Main Roads Construction Program	W1102	RDC1001	Major Road Construction - Design Consultancy	\$ 143,168	1-Nov-08	30-Jun-09	0%	Design Phase.
	W0002	RDC107	Burns Beach Road - West	\$ 725,000	30-Jun-08	27-Oct-08	100%	Works in Progress.
	W0003	RDC108	Burns Beach Road - East	\$ 675,000	30-Jun-08	27-Oct-08	100%	Works in Progress.
	W0004	RDC1007	Woodlake Retreat-Extension to Wanneroo Rd-Kingsway.	\$ 495,000	30-Jun-08	1-Nov-08	83%	Works in Progress.
	W1106	RDC1008	Connolly Drive - Burns Beach Road to McNaughton Crescent	\$ 3,630,000	1-Mar-09	1-Sep-09	0%	Design Phase.
			RDC Sub-Total	\$ 5,668,168				
DUP Shared Paths	W1030	DUP008	Dual Use Path - Hodges Drive, Heathridge	\$ 35,000	1-May-09	30-Jun-09	0%	Design Phase.
	W1031	DUP1022	Shared Path Joondalup Dr, Edgewater	\$ 50,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1032	DUP1023	Shared Path Hepburn Avenue, Greenwood	\$ 40,000	10-Nov-08	31-Dec-08	0%	Design Phase.
	W1033	DUP1024	Shared Path Whitfords Ave, Hillarys	\$ 31,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1034	DUP1025	Joondalup Drive Dual Use Path	\$ 35,000	1-Jan-09	30-Jun-09	0%	Design Phase.
			DUP Sub-Total	\$ 191,000				
FPN New Paths	W1039	FPN039	Ellison Dr, Padbury	\$ 32,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1040	FPN1021	Gibson Ave, Padbury	\$ 65,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1041	FPN1023	Colgrain Way	\$ 31,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1042	FPN1025	Bannister Rd, Padbury PAW	\$ 9,500	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1043	FPN1031	Blue Mountain Dr, Joondalup	\$ 5,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1044	FPN1033	Poseiden Park , Heathridge	\$ 16,000	1-Jan-09	30-Jun-09	0%	Design Phase.
			FPN Sub-Total	\$ 158,500				
FPR Slab Path Replacement	W1045	FPR1023	Clontarf Street	\$ 450,000	1-Jan-09	30-Jun-09	0%	Tender Phase
	W1046	FPR1024	Path Replacement Program	\$ 225,000	1-Jan-09	30-Jun-09	0%	Design Phase.
			FPR Sub-Total	\$ 675,000				
PBN Bicycle Networks	W1049	PBN1000	Joondalup Bike Plan	\$ 60,000	1-Jan-09	30-Jun-09	0%	Design Phase.
	W1050	PBN1006	Bicycle Parking Facilities	\$ 5,000	1-Oct-08	31-Dec-08	0%	Design Phase.
			PBN Sub-Total	\$ 65,000				

**CAPITAL WORKS PROGRAM
2008/2009**

COUNCIL OVERVIEW REPORT

**COMMENTS
LEGEND**

Consultation Phase: Consultation with Stakeholders in progress.
Design Phase: Design of Project in progress.
Waiting for Quotes: Quotations are being sourced in preparation for commencement of works.
Works Programmed: Project is scheduled for later in the Budget year.

Tender Phase: Development of the tender for the project is in progress.
Works in Progress: The project has commenced on the ground.
Works Completed: The project is completed on the ground.
NOTE: There are also specific comments providing details regarding certain projects.

Report Date 6-Oct-08	Project Number	'PPS Num'	Capital Projects	Budget	Start Date	Completion Date	Percent Completed on Site	Comments
SWD Stormwater Drainage Program	W1162	SWD1004	Stormwater Drainage Coastal Outfall Upgrades	\$ 200,000	1-Feb-09	30-Jun-09	0%	Design Phase.
	W1163	SWD1005	Stormwater Drainage Upgrades - Various Locations	\$ 345,000	1-Feb-09	30-Jun-09	0%	Design Phase.
			SWD Sub-Total	\$ 545,000				
STL Streetlighting Program	W1157	STL1000	State Underground Power Program	\$ 25,000	30-Aug-08	30-Mar-09	0%	Design Phase.
	W1158	STL1018	Arterial & Urban Road Street Lighting	\$ 35,000	30-Aug-08	30-May-09	0%	Design Phase.
	W1159	STL107	Arterial & Urban Road Street Lighting	\$ 45,000	30-Jul-08	30-May-09	0%	Design Phase.
	W1160	STL108	Environmental Design Lighting	\$ 40,000	30-Jul-08	28-Feb-09	0%	Waiting for Quotes
	W1161	STL115	Joondalup City Centre Street Lighting	\$ 50,000	30-Aug-08	30-May-09	0%	Design Phase.
			STL Sub-Total	\$ 195,000				
RPR Road Preservation & Resurfacing Program	W1109	RPR1014	Road Preservation Program - Asphalt Overlay and Re-Kerbing (RTR)	\$ 934,264	3-Nov-08	29-Jun-09	0%	Construction Estimates in Progress
	W1126	RPR118	Road Preservation Program - Asphalt Overlay FLRG	\$ 1,197,739	3-Nov-08	29-Jun-09	0%	Construction Estimates in Progress
	W1127	RPR119	Road Preservation Program - Crack Sealing	\$ 75,000	30-Jun-08	29-Dec-08	100%	Works Completed.
	W1128	RPR120	Road Preservation Program - Main Roads WA Direct Grant for Asset Preservation.	\$ 280,000	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1108	RPR1011	Road Preservation Program - Asphalt Overlay and Re-Kerbing MUNI	\$ 579,736	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1110	RPR1055	Ocean Reef Road - south carriageway , east of Trappers Drive to Joondalup Drive	\$ 238,140	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1112	RPR1057	Ocean Reef Road - North carriageway, 260m east of Joondalup Drive to Trappers Drive	\$ 73,899	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1111	RPR1056	Beach Road - North carriageway, Erindale Road to Wanneroo Road	\$ 81,967	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1113	RPR1058	Warwick Road - South carriageway, Lilburne Road to Marmion Avenue	\$ 88,658	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1114	RPR1059	Whitfords Avenue - Dampier Drive Intersection	\$ 34,038	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1115	RPR1060	Freeman Way - Marmion Avenue to High Street	\$ 34,670	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1116	RPR1061	Waterford Drive - Waraker Drive to Campbell Drive East	\$ 111,364	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1119	RPR1064	Waterford Drive - Murray Drive to Campbell Drive West	\$ 26,265	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1117	RPR1062	Poseidon Road - Penguin Close to Larkspur Place	\$ 48,328	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1118	RPR1063	Karuah Way - Black/Coolibah Drive to Hepburn Avenue	\$ 18,911	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1120	RPR1065	Canham Way - Wanneroo Road to Cockman Road	\$ 67,980	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1121	RPR1066	Northshore Avenue - Northshore Drive to Henderson Drive	\$ 63,504	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1122	RPR1067	Guron Road - Lilburne Road to Glengarry Drive	\$ 63,036	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1123	RPR1068	Henderson Drive - CastleCrag Drive to Northshore Drive	\$ 31,518	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1124	RPR1069	Marina Boulevard - Marmion Avenue to Venturi Drive	\$ 87,200	1-Nov-08	30-Jun-09	0%	Works Programmed.
	W1125	RPR1070	Harman Road - 200m west of Marmion Avenue to Seacrest Drive	\$ 57,783	1-Nov-08	30-Jun-09	0%	Works Programmed.
			RPR Sub-Total	\$ 144,983				

**CAPITAL WORKS PROGRAM
2008/2009**

COUNCIL OVERVIEW REPORT

**COMMENTS
LEGEND**

Consultation Phase: Consultation with Stakeholders in progress.
Design Phase: Design of Project in progress.
Waiting for Quotes: Quotations are being sourced in preparation for commencement of works.
Works Programmed: Project is scheduled for later in the Budget year.

Tender Phase: Development of the tender for the project is in progress.
Works in Progress: The project has commenced on the ground.
Works Completed: The project is completed on the ground.
NOTE: There are also specific comments providing details regarding certain projects.

Report Date 6-Oct-08	Project Number	'PPS Num'	Capital Projects	Budget	Start Date	Completion Date	Percent Completed on Site	Comments
BRD Bridge Program	W1028	BDR1001	Bridge and Underpass Preservation.	\$ 50,000	30-Aug-08	30-May-09	0%	Design Phase.
			BRD Sub-Total	\$ 50,000				
BCW Building Capital Works	W1001		CBD Toilet-Public Consultation	\$ 1,000	10-Jan-09	30-Mar-09	0%	Design Phase.
	W1002	BCW084	Duncraig Library - Airconditioning Replacement	\$ 270,000	2-Feb-09	30-Mar-09	0%	Tender awarded - works program in progress
	W1003	BCW1016	Joondalup Administration Centre - Carpet Replacement	\$ 115,000	1-Apr-09	2-Jun-09	0%	Works Programmed.
	W1004	BCW1070	Sorrento Surf Life Saving Club - Alterations to Club Rooms	\$ 667,000	30-Jun-08	7-Jul-08	100%	Works Completed.
	W1005	BCW1078	Community Building Refurbishments	\$ 187,000	1-Aug-08	27-Feb-09	43%	Works in Progress.
	W1006	BCW1081	Joondalup Administration Centre - Rectification of Concrete Cancer	\$ 100,000	1-Jan-09	25-May-09	0%	Preliminary report complete.
	W1007	BCW1083	Joondalup Administration Building - encapsulation of exposed floor surface membrane on third floor	\$ 75,000	15-Jan-09	15-Mar-09	0%	Design Phase.
	W1008	BCW1087	Sorrento Bowling Club roof, ceiling and guttering replacement	\$ 109,300	1-Dec-08	30-Apr-09	0%	Design Phase.
	W1009	BCW1088	Mullaloo Beach North Toilets resolve structural and asbestos issues	\$ 59,750	1-Dec-08	22-Apr-09	0%	Design Phase.
	W1010	BCW1089	Marmion Preschool Demolition	\$ 50,000	12-Jan-09	30-Mar-09	0%	Design Phase.
	W1011	BCW1090	Warrandyte Clubrooms roof, ceiling, graffiti coating works	\$ 72,250	2-Feb-09	30-May-09	0%	Design Phase.
	W1012	BCW1091	Calecstacia Hall - Asbestos works	\$ 48,750	1-Dec-08	21-Jan-09	0%	Design Phase.
	W1013	BCW1092	Ocean Reef Boat Ramp Toilets, Replace Failing Roof	\$ 28,750	17-Nov-08	13-Mar-09	0%	Design Phase.
	W1014	BCW1093	Craigie Language Centre Asbestos works	\$ 26,250	2-Feb-09	21-Apr-09	0%	Design Phase.
	W1015	BCW1094	Duncraig Pre Primary, Asbestos Works	\$ 26,250	2-Feb-09	21-Apr-09	0%	Design Phase.
	W1016	BCW1095	Beldon Park Toilets Structural repairs	\$ 20,000	15-Feb-09	22-Apr-09	0%	Design Phase.
	W1017	BCW1096	Mullaloo SLSC replace roller doors	\$ 20,000	15-Nov-08	15-Dec-08	0%	Design Phase.
	W1018	BCW1097	Grove Child Care replace asbestos floor tiles and eaves soffits	\$ 20,250	10-Jan-09	30-Mar-09	0%	Design Phase.
	W1019	BCW1098	Key West (Mullaloo Beach) Toilet refurbishment	\$ 10,000	1-Apr-09	30-Jun-09	0%	Waiting for Quotes
	W1020	BCW1099	Kingsley Clubrooms replace kitchen benches	\$ 10,000	1-Nov-08	1-Jan-09	0%	Works Programmed.
	W1021	BCW1103	Building Asset Management Plan - Facility Administrator Requests	\$ 443,118	1-Aug-08	30-Jun-09	27%	Works in Progress.
	W1022	BCW1104	Duncraig Community Hall	\$ 25,000	1-Dec-08	15-Feb-09	0%	Design Phase.
	W1023	BCW1105	JoondaLup Basketball Stadium	\$ 10,000	1-Apr-09	30-Jun-09	0%	Design Phase.
	W1024	BCW1106	Joondalup Administration Centre Alterations	\$ 95,000	1-Sep-08	30-Jun-09	20%	Steering group preliminary discussion. Preliminary designs complete by August 08
	W1025	BCW1107	Refurbishment of Community Facilities	\$ 220,000	15-Nov-08	12-Mar-09	0%	Leisure & Culture undertaking consultation
	W1026	BCW1108	McNaughtom Clubrooms	\$ 190,000	1-Jan-09	30-Mar-09	0%	Tender assessed October 28
	W1027	BCW1109	Kingsley Sporting Club	\$ 528,000	15-Nov-08	30-Mar-09	0%	Works Programmed.
			BCW Sub-Total	\$ 3,427,668				