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	C I T Y    O F    W A N N E R O O





Notice is hereby given that a Meeting of TECHNICAL SERVICES COMMITTEE will be held in Committee Room 1 on MONDAY, 19 APRIL 1993, commencing at 5.30 pm.











R F COFFEY

Town Clerk		Joondalup

			16 April 1993

			Western Australia





	A G E N D A







ATTENDANCES AND APOLOGIES





CONFIRMATION OF MINUTES



MINUTES OF TECHNICAL SERVICES COMMITTEE MEETING HELD ON 15 MARCH 1993



PETITIONS AND DEPUTATIONS



DEPUTATION � JOONDALUP SPORTS COMPLEX BUILDING LICENCE FEES



A deputation from Landcorp will address the Committee at 5.30 pm in relation to Joondalup Sports Complex Building Licence Fees � Item H10420 refers.



BUSINESS OUTSTANDING FROM PREVIOUS MEETINGS



PROPOSED TOILET BLOCK: ALDERSEA PARK � ex G11036



	"that Council defers consideration of the proposal to site a toilet block and car park on Aldersea Park pending the outcome of the public meeting."



A report will be submitted following the Public Meeting.



GRADE SEPARATED INTERCHANGES � WANNEROO ROAD � ex G11207



	"defers consideration of the need for a grade separated interchange at the Whitfords Avenue and Wanneroo Road intersection pending further discussions with the Main Roads Department and the Department of Planning and Urban Development on this matter."



Advice is awaited from Main Roads Department.  A  report will be submitted in due course.



�LIMESTONE QUARRY: LOTS 1 AND 2 FLYNN DRIVE � ex G11214



	"defers for no more than six months, the application by Readymix for a development approval and Extractive Industry Licence for a limestone quarry on Lots 1 and 2 Flynn Drive, Neerabup."



This matter is currently being investigated; a report will be submitted in due course.



DRAINAGE SUMP � LOT 7 KINGSWAY � ex H10222



	"consideration of the location of a drainage sump in Kingsway, west of Evandale Road junction be deferred."



This matter is currently being investigated; a report will be submitted in due course.



TASKFORCE FOR REMOVAL OF GRAFFITI � ex H10329



	"a report be submitted to Technical Services Committee on the feasibility and cost of setting up a task force to investigate the incidence and instigate the removal of graffiti vandalism within the City of Wanneroo."





This matter is currently being investigated by the City Engineer and City Building Surveyor and a report will be submitted to May Technical Services Committee.



MATTERS REFERRED FROM OTHER COMMITTEES OR COUNCIL



SORRENTO TENNIS CLUB � ex H40319



	"the request from Sorrento Tennis Club seeking financial assistance for three additional tennis courts be referred to Technical Services Committee."



CITY ENGINEER'S REPORT H10411



PETITION TO PROHIBIT PARKING ON THE NORTHERN SIDE OF CREANEY DRIVE OPPOSITE CREANEY PRIMARY SCHOOL � ex H90304



	"the petition from residents of Creaney Drive, requesting Council consideration of placing "No Parking" signs on the verge and roadway on the northern side of Creaney Drive, opposite Creaney Primary School be received and referred to Technical Services Committee."



This item will be evaluated after the start of the second term and a report will be presented accordingly.



PETITION TO PROHIBIT PARKING IN THEBA COURT, HEATHRIDGE � ex H90307



	"the petition requesting Council consideration of the installation of "No Parking" signs on Theba Court, Heathridge, to prevent the before and after school parking which is causing road obstruction and many hazards be received and referred to Technical Services Committee."



CITY ENGINEER'S REPORT H10409

�

LIGHTING � FORREST AND MACDONALD RESERVES, PADBURY � ex H90317



	"a report be submitted to Technical Services Committee on the costs of lighting Forrest and Macdonald Reserves from 8.00 pm to 2.00 am for a period of two months, to enable an evaluation of the behaviour of young juveniles in those areas at that time to be carried out."



ACTING CITY PARKS MANAGER'S REPORT H10422



REPORTS



H10401	PLANT REPLACEMENT TENDERS - TENDER NUMBERS 091 & 092-92/93 � [208-6, 208-091-092-92/93]



	CITY ENGINEER'S REPORT H10401



H10402	ADDITIONAL PLANT PURCHASES - TENDER NOS 095-096-92/93 � [208-6, 208-095-096-92/93]



	CITY ENGINEER'S REPORT H10402



H10403	ANNUAL TENDER NOS 125-130, 132, 133-91/92 � [208-125-130, 132, 133-91/92]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10403



H10404	JOHN MOLONEY RESERVE:  TOILET, CHANGEROOM, STORE AND KIOSK BUILDING - TENDER REF: 208-056-92/93 � [208-056-92/93]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10404



H10405	ENGINEERING DEPARTMENT CURRENT WORKS � [201-2]



	CITY ENGINEER'S REPORT H10405



H10406	STREET LIGHTING, TRAFFIC SIGNALS AND WARNING SIGNS � [510-1334, 510-1900]



	CITY ENGINEER'S REPORT H10406



H10407	1992/93 AMENDED ROAD RESURFACING PROGRAMME � [540-2]



	CITY ENGINEER'S REPORT H10407



H10408	O'LEARY ROAD, PADBURY - CONSTRUCTION OF CUL-DE-SAC BULB � [510-2088]



	CITY ENGINEER'S REPORT H10408



H10409	PARKING PROHIBITIONS - THEBA COURT, HEATHRIDGE � [510-2232]



	CITY ENGINEER'S REPORT H10409



H10410	PARKING PROHIBITIONS - LANDSDALE ROAD, LANDSDALE � [510-225]



	CITY ENGINEER'S REPORT H10410

�

H10411	REQUEST FOR FINANCIAL ASSISTANCE FROM SORRENTO TENNIS CLUB FOR THREE ADDITIONAL TENNIS COURTS � [478-1-1]



	CITY ENGINEER'S REPORT H10411



H10412	MONTHLY REPORT - BUILDING DEPARTMENT  � [201-0]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10412



H10413	SORRENTO/DUNCRAIG RECREATION CENTRE:  REDESIGN OF ADMINISTRATION AREA � [330-1-2]



	ACTING CITY BUILDING SURVEYOR'S & CITY RECREATION & 

	CULTURAL SERVICES MANAGER'S REPORT H10413



H10414	MULLALOO SURF LIFE SAVING CLUB:  BEACH WALLS � [313-5]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10414



H10415	HUDSON PARK CLUBROOMS:  TOILET AND STORE ADDITIONS � [061-173-3]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10415



H10416	YANCHEP DISTRICT SURF CLUB:  PROPOSED EXTENSIONS � [323-4-1]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10416



H10417	KINGSLEY SOCCER CLUB INC:  REQUEST FOR FACILITIES - CHICHESTER RESERVE � [006-4]



	ACTING CITY BUILDING SURVEYOR'S & CITY ENGINEER'S

	REPORT H10417



H10418	WARWICK OPEN SPACE:  SPORTS CLUB BUILDING  � [208-69-92/93, 745-3-5]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10418



H10419	POWER SUPPLY TO YANCHEP LAGOON KIOSK, FISHERMANS HOLLOW AND RESERVE RETICULATION WATER PUMP � [765-16-2]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10419



H10420	JOONDALUP SPORTS COMPLEX:  BUILDING LICENCE - REQUEST FOR REFUND OF FEE � [260-5]



	ACTING CITY BUILDING SURVEYOR'S REPORT H10420



H10421	MONTHLY REPORT FOR MARCH 1993 - PARKS DEPARTMENT � [201-5]



	ACTING CITY PARKS MANAGER'S REPORT H10421



H10422	LIGHTING - FORREST AND MACDONALD RESERVES, PADBURY � [061-125, 061-231]



	ACTING CITY PARKS MANAGER'S REPORT H10422



�H10423	RUGBY LEAGUE SUBMISSION FOR DEVELOPMENT OF RESERVE 37188, EDGEWATER � [061-300, 469-1]



	ACTING CITY PARKS MANAGER'S REPORT H10423



H10424	CALEDONIA PARK, CURRAMBINE � [061-434]



	ACTING CITY PARKS MANAGER'S REPORT H10424



H10425	BENMUNI RESERVE NO 36860 POULTRY MANURE STOCKPILE � [904-2]



	ACTING CITY PARKS MANAGER'S REPORT H10425



H10426	JOBSKILLS PROGRAM � [253-7]



	ACTING CITY PARKS MANAGER'S REPORT H10426



GENERAL BUSINESS



�H10401

	CITY  OF  WANNEROO  REPORT  NO  H10404



TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	208�6



SUBJECT:	PLANT REPLACEMENT TENDERS

	TENDER NUMBERS 091 AND 092�92/93

		



Tenders were advertised on 13 and 16 March 1993 for the supply and delivery of:



One (1) full forward control table top truck of 15,000 GVM.



Two (2) Tandem Axle Trailers



To be traded:



1	Isuzu table top truck, Plant No 96 108

2(a)	Tandem axle trailer, Plant No 98558

 (b)	Tandem axle trailer, Plant No 98576



Tender No 091�92/93



The low tender of Skipper Trucks to supply the International Acco 1850E is not to Council specification.  It is of maximum capacity 13,900 GVM whereas Council specification required a minimum capacity of 15,000 GVM.



The lowest conforming tender is that of Major Motors for the supply of the Isuzu FVR 900 and is recommended accordingly.



Tender No 092�92/93



Replacement of three tandem axle trailers had been included in the 1992/93 Budget.



However, a review of specifications pertaining to heavy tandem axle trailer requirements necessitated that they be of a heavier construction and load capacity.  Previous trailers had been grossly overloaded causing spring failures and premature brake wear.  Also, recent upgrade of licensing requirements necessitates breakaway brakes to be installed on trailers in the load capacity now required.



Accordingly, one of the three trailers has been deleted from the programme to provide funding for the other two.  This third unit will be included in the 1993/94 financial year for early replacement.



�Amendment to Programme



The Plant Replacement Programme outlined to Council in September 1992 included the replacement of Isuzu Crew Cab Truck Plant No 95 213 and Ford Trader Truck Plant No 95 581 as part of the March tenders.  As previously advised to Council, submissions for replacement trucks have consistently included higher purchase prices and lower trade values than those budgeted.  At its March meeting, Council deferred the replacement of plant numbers 95 214, 95 175 and 95 215 until 1993/94.  Similarly, it is proposed that the replacement of plant numbers 95 213 and 95 581 be deferred until early 1993/94.



RECOMMENDATION	



That the Technical Services Committee, as empowered by the August 1992 meeting of Council, accepts the following tenders as outlined in Attachment 1 to Report No H10401:



Tender No		Company	Changeover



091�92/93		Major Motors P/L	$28,388.00

092�92/93		North West Eng	$24,197.00

		Steven Millias	$ 2,100.00 (credit)



That Council defers the replacement of Plant Numbers 95 213 and 95 581 until 1993/94.















R T McNALLY

City Engineer





BD:AT

dre0401

�H10402

	CITY  OF  WANNEROO  :  REPORT  NO  H10401





TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	208�6



SUBJECT:	ADDITIONAL PLANT PURCHASES � TENDER NUMBERS 095�096�92/93



	





Council was advised at its November 1992 meeting that additional plant purchases of a Woodchipper and Truck for the Parks Department and a Hiab truck for Bulk Refuse Collection were subject to further re�view.



Subsequent to this meeting, a woodchipper and truck were transferred from the Waste Management Section to the Parks Department.  This transfer negated the need for similar equipment to be purchased.  Also, the use of a Hiab Truck for Bulk Refuse Collection was evaluated at other Councils and proved to be much less effective than the use of a skid steer loader and truck for the loading of tree branches and similar items.  The use of a hire skid steer loader and truck on this Council's Bulk Refuse Collection has significantly improved this service.



Funds approved in the Budget for these items are summarised below:



Account No 26879	Bulk Refuse	5 tonne Hiab Crane	$ 76,000

Account No 28899	Parks, Gardens	Woodchipper/Truck	$100,000



The utilisation of these funds for the purchase of a skid steer loader and tip truck for the Bulk Refuse Collection Service is recommended.



Tenders were advertised on 31 March 1993 for the supply and delivery of the following:



Tender No



095�92/93	One (1) Skid Steer Mini Loader

096�92/93	One (1) Full Forward Control, tip truck of 13,900 GVM



Tenders closed on Wednesday, 7 April 1993 and tenders received are as per the attached schedules.



Tenders providing the lowest changeover, and to Council specification, are recommended.



�RECOMMENDATION



That Council:



does not purchase the 5 tonne Hiab Crane, Woodchipper and 8 tonne Tip Truck as part of the 1992/93 Vehicle (Additional) Purchases Programme;



approves an amendment to the 1992/93 Vehicle (Additional) Purchases programme to provide for the purchase of a Skid Steer Mini Loader and Full Forward Control, Tip Truck of 13,900 GVM;



accepts the following tenders as outlined in Attachment 1 to Report No. H10402:



	

	Tender No	      Company	Changeover



	095�92/93	Liftrite Toyota	$ 28,986.00

	096�92/93	Skipper Trucks	$ 62,530.00















R T McNALLY

City Engineer



BD:PRG:EMT
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�H10403

	CITY OF WANNEROO REPORT NO:  H10403



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	REFER BELOW



SUBJECT:	ANNUAL TENDERS: REFER BELOW



		



1	208�126�91/92

	PROVISION OF ELECTRICAL SERVICES TO THE CITY OF WANNEROO



2	208�125�91/92

	SUPPLY AND INSTALLATION OF GLASS AND GLAZING TO THE CITY OF WANNEROO



3	208�128�91/92

	PROVISION OF CLEANING SERVICES TO JOONDALUP ADMINISTRATION BUILDING



4	208�129�91/92

	PROVISION OF PLUMBING AND HYDRAULIC SERVICES TO THE CITY OF WANNEROO



5	208�130�91/92

	SUPPLY OF SERVICES TO CONTROL GRAFFITI TO THE CITY OF WANNEROO



6	208�132�91/92

	MAINTENANCE OF AIR CONDITIONING EQUIPMENT FOR THE CITY OF WANNEROO



7	208�133�91/92

	SUPPLY AND MAINTENANCE OF FIRE FIGHTING EQUIPMENT TO THE CITY OF WANNEROO



8	208�127�91/92

	PROVISION OF CLEANING SERVICES TO GIRRAWHEEN, SORRENTO/DUNCRAIG, WHITFORDS AND WOODVALE LIBRARY



On 23 March 1993, letters were sent to each of the contractors who attend upon the City of Wanneroo annual maintenance and services contracts listed above.



Each contractor was asked if he was prepared to maintain either the current rates in the specified schedule of items for electrical, hydraulics, glazing, graffiti and fire equipment or maintain the current annual tender sum for cleaning, air conditioning and fire equipment attendance services.



�This was in pursuance of Council recommendation rollover clause whereby "subject to the agreement of both the tenderer and the City of Wanneroo, agrees to the extension of the contract for a further twelve month period".



All contractors offered the twelve month extension of initial contract agreed to continue their individual contracts for a further twelve months ending 30 June 1994 and are listed below:



	Tender Reference	Contractor



1	208�126�91/92	Wanneroo Electric and Alarm Service



2	208�125�91/92	Deml Glass



3	208�128�91/92	Capacity Cleaners



4	208�129�91/92	Wanneroo Plumbing Service



5	208�130�91/92	Graffiti Coatings Aust Pty Ltd



6	208�132�91/92	Compuroom Services Pty Ltd



7	208�133�91/92	Wormald Fire Systems.



The contractor for library cleaning tender reference 208�127�91/92, Jason Cleaning Services, was not offered contract renewal as the cleaning item will again be performed by Council�employed cleaners.



Submitted for Council information.











L CANDIDO

Acting City Building Surveyor



JS:SE
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�H10404

	CITY OF WANNEROO REPORT NO:  H10404



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	208�056�92/93, 061�174



SUBJECT:	JOHN MOLONEY RESERVE TOILET, CHANGEROOM, STORE AND KIOSK BUILDING � TENDER REFERENCE 056�92/93



		



At the February 1993 monthly meeting, Council accepted the lowest tender sum of $137,354.00 from Alan Woodward for the construction of the above building, agreed to the signing of the contract sum and referred to the Finance and Administrative Resources Committee additional $40,400.00 in funds required to complete the project.



The lowest tenderer withdrew his tender at the point of contract signing.



The second lowest tenderer is WD Petersen & Son at $159,070.00 for tender 2, pumping sewerage to the minister sewer main.



WD Petersen is a reputable builder and has contracted successfully on many Council projects over the years.  The firm is capable of completing this work.



Funding:



	Income: budget funds (account 30929) = $105,000.00



Expenditure:



	consultants fees and printing              6,046

	tender sum                               159,070

        retention adjustments                      1,684



		total                            $166,800



		less account number 30929        $105,000



		shortfall in funding              $61,800





�RECOMMENDATION



That Council: 



1	accepts the tender sum of $159,070.00 from WD Petersen for the construction of a new toilet block on John Moloney Reserve, off Highclere Boulevard, Marangaroo;



2	authorises the signing of the contract documents;



3	refers to the Finance and Administrative Resources Committee for approval the additional $61,800 in funds required to complete the project.











L CANDIDO

Acting City Building Surveyor



JS:SE
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�H10405

	CITY  OF  WANNEROO  REPORT  NO  H10405



TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	201�2



SUBJECT:	ENGINEERING DEPARTMENT CURRENT WORKS



		



The Engineering Current Works Report is valid for works during the period ending 8 April 1993.  The updated 1992/93 Capital Works Programme is attached.



A	COUNCIL WORKS



	MAJOR WORKS



Hazel Avenue, Quinns Rocks



	The outstanding minor remedial works to the Kemp Street sump fencing and asphalt surface have been completed.  This widening and resurfacing project between Ashley Avenue and Robinson Avenue is now complete.



Gnangara Road, Stages 1 and 2, Gnangara



	The first stage of this project, consisting of full width, full depth reconstruction over a 1100 metre section east of Priest Road, has been completed.  Final asphalt surfacing and line marking were undertaken in the week preceding Easter.



	The final section, Stage 2, will commence immediately after Easter.  This stage will include full intersection treatments at Alexander Drive and the Gnangara Lake access road.  Main Roads Department is continuing to limit approvals for overwidth loads to travel through the project site and the use of a sidetrack will again be necessary during the second stage of this project.



Lenore Road, Wanneroo



	The reconstruction of Lenore Road and Nicholas Avenue in the vicinity of the intersection of these two streets was completed to spray seal standard during March.  All associated crossover reinstatements, culverts and verge reinstatements are also now finalised.



Sydney Road, Gnangara



	Earthworks were undertaken by scraper after traffic had been detoured during mid March.  The subgrade preparation and sub�base limestone progressed during late March and the required drainage crossings were also installed.

�

	The surface between Tuscan Way and Gnangara Road was completed to sub�base limestone stage and opened to traffic immediately before Easter.  Basecourse and sealing operations will be undertaken when the project resumes after Easter.



	DRAINAGE



Frobisher Avenue, Sorrento



	The outstanding mainline, manhole and gully installations south of Raleigh Road were completed during March.



	Severe rock conditions, beyond the extent anticipated, were encountered which impeded progress to a significant degree.  Consequently verge reinstatements, kerb reinstatements and crossover reinstatements were delayed but have now been completed.



	The only outstanding matter to be resolved is to provide a structure at the bubbler outlet site in Geneff Park to isolate the bubbler while providing a public amenity.  A seating arrangement is considered most appropriate and is presently being arranged with Parks Department.



Flynn Industrial Area Drainage Scheme



	This project comprises the provision of mainline, gullies and kerbing in the vicinity of the low point at the Mather Drive/Warman Drive intersection.  Since this project represents only a small portion of the total proposal due to the funding constraint, the sump site will be partially cleared and fenced, but only minimally excavated.



	The project commenced on 22 March 1993 and to date, 162 metres of 525mm diameter pipe, 10 metres of 450mm diameter pipe, 70 metres of 300mm diameter pipe and three manholes have been constructed.



	After the Easter break, 120 metres of 300mm diameter pipe will be laid and gullies will be installed in the table drain low points.



	PEDESTRIAN AND CYCLE FACILITIES



Private

	

Currambine�Dual Use Path

(2.1m wide)�Caledonia Avenue

(Lot 643 to Yorkshire Grove)������Joondalup�Footpath�Windemere Ci (south)

Lot 717 to Lot 582���	Council Contractor



Greenwood�Footpath

(1.5m wide)�Karuah Way (East side)������Padbury�Pedestrian Accessway�Marmion Avenue to Minchin Court������Warwick�Dual Use Path (2.4m wide)�Beach Road

(Erindale Road to Dorchester Avenue)�������seq level0 \h \r11 ��seq level1 \h \r0 ��seq level2 \h \r0 ��seq level3 \h \r0 ��seq level4 \h \r0 ��seq level5 \h \r0 ��seq level6 \h \r0 ��seq level7 \h \r0 ��seq level0 \*arabic�12�.	TRAFFIC



Seacrest Drive/St Helier Drive Roundabout



	All reinstatement works are complete except for one brick paved crossover which is awaiting the supply of pavers.



Granadilla Street/Quilter Drive Roundabout, Duncraig



	All reinstatement works and landscaping have been undertaken bringing this project to 100% completion.



Girrawheen Avenue/Calvert Way Roundabout, Girrawheen



	All widening, asphalting and kerbing works are complete.  Outstanding works of line marking and footpath reconstruction will be completed by the end of April 1993.



Girrawheen Avenue/Nanovich Avenue Roundabout, Girrawheen



	The provision of a roundabout commenced on 11 March 1993 and all widening, kerbing, asphalting and brick paving works have been completed.  Line marking and footpath reconstruction will be completed by the end of April.



Fairway Circle, Connolly



	The construction of pedestrian islands in Fairway Circle has been completed and further paving of the verge, adjacent to the Primary School, will commence towards the end of April.



Poseidon Road/Caridean Street Roundabout, Heathridge



	The provision of a roundabout at the intersection has been set out and programmed to commence during the week commencing 26 April 1993.



	CAR PARKS



MacDonald Reserve Car Park



	All works have been completed and this project is now 100% complete.

�

Kingsway Netball Car Park



	The provision of a limestone car park, south of the existing limestone car park, commenced on 30 March 1993.  Earthworks have been completed and limestone and final box trim will commence on 19 April 1993.



	MISCELLANEOUS



Periwinkle Road/Charonia Road Drainage Outfall, Mullaloo



	Construction of an outfall structure will commence by the end of April.



Cantara Rise, Ocean Reef



	Widening of the cul�de�sac head has been completed along with verge reinstatements.



Maintenance



	Council's road maintenance crews have been undertaking some major road maintenance work of shoulder repairs for Pinjar Road, Perry Road, Clarkson Avenue and regrading of Old Yanchep Road



	The footpath crews have been engaged on general maintenance of slab paths, construction of insitu concrete footpaths associated with traffic treatments and dune stabilisation of the Quinns foreshore.



	STREET LIGHTING	



	The 1992/93 annual street lighting programme is now fully completed and operational.



1992/93 ROAD RESURFACING PROGRAMME



	The programme commenced on 9 October 1992 and the following roads have been completed.



		Locality	Street



		Alexander Hts	Alexander Drive



		Craigie	Coyle Road

			Mayhill Place

			Cingalee Place



		Girrawheen	Marangaroo Drive



		Heathridge	Plankton Place

			Bayou Court

			Diemen Court

		

		Hillarys	Whitford Avenue



		Kallaroo	Airlie Street

			Nautilus Way

			Celtic Place

			Lygnern Crescent

		

�		Mariginiup	Honey Street



		Padbury	Gosse Road

			Austin Way

			Whitford Avenue

			Vernon Place



		Quinns Rocks	Hazel Avenue

			Carpark and dual use path



		Two Rocks	Mitchell Place

			Evans Place

			Fawkner Road

			Dawes Court

			Henty Court

			Caley Place

			Carfax Place

			Theydon Grove

			Bower Grove



		Yanchep	Yanchep Beach Road

			(Frontage Roads)

		



B	CONTRACT WORKS

	

	Warwick Regional Open Space Tennis Courts, Warwick



	This project involving the construction of two additional tennis courts has been completed and the courts became serviceable at the end of March.



	The lighting meets the 100 hour performance test requirements and the final claim is currently being processed.



C	WASTE MANAGEMENT



	The changeover to single operator rubbish collection trucks continued and by the end of the month there was only one round on the three man system.  Collection arrangements for Good Friday were the same as previous years with the collection on the Saturday.  A notice was published in the Wanneroo Times of 6 April 1993.



	The bulk collection has been proceeding on schedule.  The Greenwood area is proving particularly heavy with a lot of tree loppings being put out for collection.



	The recycling programme continues to collect over 50 tonnes per week of recyclables.  There have been problems with the sale of some plastics, particularly coloured polythene (Code 2) and PVC (Code 3).  In the April Reeco Times, residents will be advised not to put these plastics out for collection.



	Advice has been received that the LEAP project "Promoting Recycling in the Community" has been approved in principle.  Final approval is subject to Federal Government funding being re�established after the recent elections.

�

D	SUBDIVISIONAL DEVELOPMENT



	The status of subdivisional development within the City of Wanneroo is shown on Attachment 2.  This attachment highlights the contract value of works and associated number of lots provided for subdivisions completed this financial year, subdivisions commenced since 1 July 1992 and those subdivisions currently under or awaiting construction.



Submitted for information.













R T McNALLY		

City Engineer		





GR:PWC:AT

ere0408

�H10406

	CITY  OF  WANNEROO  REPORT  NO  H10406



TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	510�1334, 510�1900



SUBJECT:	STREET LIGHTING, TRAFFIC SIGNALS AND WARNING SIGNS



		



Hepburn Avenue/Kingsley Drive � Junction Treatment



The Main Roads Department has allocated $3,400 through the 1992/93 Federal Black Spot Programme to enable modification of the above junction.  (Attachment 1 refers).



The modification to a seagull island configuration is scheduled for attention in May 1993 by the City workforce.



















R T McNALLY

City Engineer





ABW:EMT

ere0402

�H10407

	CITY  OF  WANNEROO  REPORT  NO  H10407



TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	540�2



SUBJECT:	1992/93 AMENDED ROAD RESURFACING PROGRAMME



		



The 1992/93 Road Resurfacing Programme, approved by Council in September 1992, commenced in October 1992 and is complete apart from two roads.  These two roads are:



Lancaster Road � further investigations revealed that drainage will be required to be undertaken prior to resurfacing.  It is proposed to include the drainage works and resurfacing in the forthcoming 1993/94 Budget for Council's consideration.



Ashley Road � the application of a stone chip seal to this road will be undertaken during May 1993 along with minor widening works.



Due to the smooth execution of the resurfacing programme, the contingency allowance was not expended and savings made throughout the programme have resulted in unexpended funds of $52,000.



Council approval is sought to utilise these funds for the resurfacing of the intersection of Gnangara Road and Hartman Drive, Wangara.  Council allowed $60,000 in the 1992/93 Road Construction Programme for the widening and upgrading of this intersection.  Further investigations have revealed that the entire intersection will now require reconstruction and additional traffic islands provided to facilitate turning movements at this intersection.  The proposed works allow for widening the pavement, thickening and reshaping the limestone sub�base, application of a structural asphalt layer and provision of an asphalt wearing course.  The additional cost to provide this treatment is $51,400 and with the asphalt cost estimated to be in the order of $47,000, the use of unexpended funds from the road resurfacing programme is supported.



RECOMMENDATION



That Council approves an amendment to the 1992/93 Road Resurfacing Programme to include the intersection of Gnangara Road and Hartman Drive.











R T McNALLY	GR:EMT:AT

City Engineer	ere0407



�H10408

	CITY  OF  WANNEROO  REPORT  NO  H10408



TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	510�2088



SUBJECT:	O'LEARY ROAD, PADBURY � CONSTRUCTION OF CUL-DE�SAC BULB



		



A request has been received for the provision of a cul�de�sac bulb at the end of O'Leary Road, Padbury.  The location of the road is shown at Attachment 1.



O'Leary Road is currently a 10 metre wide road that runs adjacent to the Padbury Catholic Primary School and stops at the end of the school boundary with a limestone turn around. 



A cul�de�sac was never provided as the original conceptual plan was for O'Leary Road to continue on as part of the Hepburn Heights subdivision.  The subdivisional layout has since been amended and O'Leary Road will not extend beyond its current termination point.



It is proposed to construct a cul�de�sac bulb at the end of O'Leary Road in accordance with the sketch plan shown at Attachment 2.  These works are estimated to cost $14,200 and will require modification to the front verge of House No 21.



The cul�de�sac treatment will also allow parents picking children up from the school to turn around on a bitumen surface rather than creating a dust problem from the limestone surface as is the current practice.  The limestone turn around will continue to be a maintenance problem and the use of road maintenance funds to construct an asphalt cul�de�sac bulb is supported.



RECOMMENDATION



That



Council constructs the cul�de�sac treatment at the eastern end of O'Leary Road Padbury, as shown on the sketch plan on Attachment 1 to Report No H10408, at an estimated cost of $14,200;



the reallocation of funds for this project from Account No 71021 Road Maintenance be referred to Finance and Administrative Resources Committee.









R T McNALLY	GR:CR

City Engineer	ere0406

�H10409

	CITY  OF  WANNEROO  REPORT  NO  H10409



TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	510�2232



SUBJECT:	PARKING PROHIBITIONS � THEBA COURT, HEATHRIDGE

		



A petition has been received from residents of Theba Court, Heathridge, (Item H90307 refers) requesting Council restrict the number of parent motorists utilising the street as a set down/pick up point for children from the Eddystone Primary School.



This matter has been previously examined as part of the wider traffic management strategy for Eddystone Primary School.  The strategy, as shown on Attachment 1, relies largely upon a proposed 50 bay car park listed for consideration in the 1993/94 Draft Budget.  The Ministry of Education has agreed in principle to a cost share arrangement for this project.  The future removal of Transperth buses from Littorina Avenue is another aspect of this strategy.



In June 1992, some 30 parent motorists utilised Theba Court and a further 15 pedestrians passed along it.  Any restriction on access to the school via Theba Court would affect the other access points of Littorina Avenue (100 vehicles), Eddystone Avenue (40 vehicles) and Conidae Drive (55 vehicles).  However, parking prohibitions to the cul�de�sac part of the court would address the major concerns of the petitioners.  They would also allow parent motorists reasonable access to the school via Theba Court while removing congestion caused by parked vehicles.



RECOMMENDATION



That Council approves the installation of "NO PARKING CARRIAGEWAY OR VERGE 8.00am to 9.00am � 2.30pm � 3.30pm MONDAY TO FRIDAY" signs in Theba Court, between the southern boundary of Lot 13 and northern boundary of Lot 9, as shown on Attachment 2 to Report No H10409.

















R T McNALLY

City Engineer





DP:AT

ere0404

�H10410

	CITY  OF  WANNEROO  REPORT  NO  H10410





TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	510�225



SUBJECT:	PARKING PROHIBITIONS � LANDSDALE ROAD, LANDSDALE

		



Council, at its February meeting, (Item H20305 refers) deferred consideration of a proposed nursery in Landsdale Road, Landsdale, pending an investigation of overall traffic conditions along Landsdale Road, between Skeit Street and Alexander Drive.  This report details the results of that investigation and possible remedial measures required.



A three hour (2�5pm) survey of vehicular and pedestrian traffic was conducted over two weekends at the plant nurseries in that section of Landsdale Road, between Skeit Street and Evandale Road.



Landsdale Plants generated approximately 80�100 patron vehicles through its parking area over the survey period compared to 12�14 for Direct Garden over the same period.  A further 46 and 65 vehicles parked along the road verges in front of the nurseries and the residences, respectively during the survey period.  On a 15 minute interval basis, there was an average of 6�7 vehicles parked on the verges.



The through traffic component was approximately 100 vehicles/ three hour period.  In summary, there was significant congestion with patrons crossing Landsdale Road with plant laden trolleys and vehicles parked in a random fashion.



Numerous and persistent concerns have been expressed by residents living opposite the nurseries.  Recently residents petitioned Council to restrict verge parking.



Although both nurseries have car parks, the number of patrons being attracted to Landsdale Plant Nursery far exceeds capacity.



In the interests of safety, it is proposed that the prohibitions shown on Attachment 1 be adopted.



�RECOMMENDATION



That Council:



approves the installation of NO PARKING CARRIAGEWAY OR VERGE 8AM TO 6PM SATURDAY AND SUNDAY signs along Landsdale Road, Landsdale, as shown on Attachment 1 to Report No H10410.



advises all interested parties accordingly.

















R T McNALLY

City Engineer





DP:AT:EMT

ere0403

�H10411

	CITY  OF  WANNEROO  REPORT  NO  H10411



TO:	TOWN CLERK



FROM:	CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	478�1�1



SUBJECT:	REQUEST FOR FINANCIAL ASSISTANCE FROM SORRENTO TENNIS CLUB FOR THREE ADDITIONAL TENNIS COURTS



		



Council has received a request from the Sorrento Tennis Club (Inc) for financial assistance for three additional tennis courts at the Percy Doyle Tennis Complex.  This matter was referred to the Technical Services Committee from the March meeting of the Community Services Committee (Item H40319 refers).



The Sorrento Tennis Club is located on Reserve 33894 on Percy Doyle Reserve, Duncraig as shown at Attachment 1.



The Sorrento Tennis Club is an incorporated body comprising 583 members with an expected increase to 630 members by July 1993.  The Club's present membership is greater than the combined membership of all other Clubs in the City which are affiliated with the controlling body, Tennis West.



Eighteen courts have been constructed to date in the complex.  All are acrylic surfaced with sixteen illuminated to the competition standard of 200 lux minimum.  The area leased by the club is shown at Attachment 2 as well as the existing and proposed courts.



The lease between Council and the Sorrento Tennis Club became effective from 1 January 1989 and runs for 21 years.  The lease provides a means of self sufficiency for the club to conduct a tennis orientated business and liquor outlet for its members.  The club must maintain the courts and buildings in accordance with the lease conditions which release Council from the ongoing maintenance and running costs of the facility.  New facilities within the lease area are required, under the lease conditions, to be constructed by the Lessee, the Sorrento Tennis Club, as stated at Clause 2(w):



	"that all buildings, playing surfaces and other improvements to be constructed, erected or made and all works to be carried out or executed on the demised premises by the Lessee shall be constructed erected made carried out and executed at the cost of the Lessee under the supervision and to the satisfaction of the Lessor's Building Surveyor and in the event of any dispute the certificate of the said Building Surveyor shall be final;

�

In this context, that condition releases Council of the obligation to contribute to any new works within the lease area.  The lease also requires the club to ensure that any new works are to the City Building Surveyor's approval.  The lease does not prevent Council from making a grant to the club for new facilities.



The new facilities are estimated to cost $90,000 which would provide two additional illuminated courts and one unlit court.



At this time, Council can assist the club by providing:



(a)	plans showing services in the vicinity of the proposed tennis courts;



(b)	plans of the previous tennis court construction in 1986;



(c)	a site plan of Percy Doyle Reserve;



(d)	a copy of Council's standard specification for construction of illuminated tennis courts with a modified appendix for the higher standard of illumination � 200 lux minimum.



With regard to providing a grant, Council should consider that item as part of its overall strategy towards making clubs more responsible for the costs members incur and the policy of assisting the further development of a  well established and patronised club.



If a grant is considered by Council, it should be listed for consideration in the 1993/94 Draft Budget.



RECOMMENDATION



That Council assists the Sorrento Tennis Club (Inc) by the design and documentation of three additional tennis courts at the Percy Doyle Tennis Complex subject to full construction costs being met by the Sorrento Tennis Club (Inc).











R T McNALLY

City Engineer
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�H10412

	CITY  OF  WANNEROO  :  REPORT  NO  H10412





TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	201�0



SUBJECT:	MONTHLY REPORT � BUILDING DEPARTMENT



	





BUILDING CONTROL BRANCH



STATISTICS



A summary of the building licenses for the month of March 1993 is shown on Attachment A.  A 4 year comparison is shown on Attachment B.  The number of permits issued in March 1993 was 12% more than the number of permits issued in March 1992 and the value was 54% more.  Compared to the four year average, the number of permits is 134% and the value is 119%



The financial analysis of licence receipts is set out below:



	    1992/93	1991/92	    1992/93	1991/92

	    Month's	Month's	  Year to Date	 Y�T�D

Month	Actual	Budgeted	Actual	Actual 	Budgeted	 Actual

	   $       $         $        $        $          $  



JUL	171,517	 78,300	 40,117	171,517	 78,300	 40,117

AUG	102,011	 83,600	 81,324	273,528	161,900	121,441

SEPT	117,867	 86,300	 68,892	391,395	248,200	190,333

OCT	126,888	 94,400	 93,810	518,283	342,600	284,143

NOV	116,517	 91,700	 71,960	634,800	434,300	356,103

DEC	118,009	 75,300	 75,569	752,809	509,600	431,672

JAN	 91,331	 61,700	 62,995	844,140	571,300	494,667

FEB	 95,921	 75,600	 79,366	940,061	646,900	574,043

MAR	182,371	 68,900	109,075 1122,432	715,800	683,118



Actual year�to�date receipts to the end of March 1993 are 57% more than the budgeted receipts.



The number of permits approved from July 1992 to March 1993 was 16% more than in July to March 1992 and the value was 54% more as shown on Attachment A.





�NOTICES AND PROSECUTIONS



Unauthorised, inadequate retaining wall



Mr & Mrs CL & ZA Blakely

Lot 219 (10) Mooring Crescent, Ocean Reef











































Unauthorised Construction:



Mr & Mrs IP & TS Quirke

Lot 527 (8) Myaree Way, 

Duncraig





































�Background: File No: 1747/219/10



An inspection of Lot 219 (10) Mooring Crescent, Ocean Reef revealed fence sheeting acting as a retaining wall.



A small retaining wall including a boundary fence is in danger of collapse, should the fence sheeting collapse.



On 5 February 1993, a site instruction was served on the owners of the property to make the retaining wall safe and to submit engineers construction details to Council for approval before any work is done.



A subsequent site inspection on 15 March 1993 revealed no work had been done and engineers details have not been submitted to Council.





Background: File No: 59/527/8





Following a Councillors request, an inspection of Lot 527 (8) Myaree Way, Duncraig, in February 1992, revealed that a temporary study had been constructed at the rear of the dwelling without Council Approval.



A front composite fence was also being constructed without Council approval which contravenes Councils By�laws relating to Fencing and Private Tennis Court Floodlighting. 



Site instructions were served on the owners requesting that the structure and the fence be brought into compliance and formal Council approval applied for.



���

























































Unauthorised, structurally inadequate retaining wall



Mr & Mrs GP & MH Parnell Lot 436 (33) Fleetwing Heights, Ocean Reef



































�The study is of single leaf brick construction and does not meet the building regulations for a habitable room.



The composite fence has not been provided with the 1500 truncations between the driveway and the front boundary required by Councils By�laws.



Despite several requests, the owners have made no attempt to comply with the requisitions of the site instructions.



Council, at its December 1992 meeting, resolved to serve a Notice under Section 401 (1)(c) of the Local Government Act on the owners, requiring the temporary study to be demolished and the fence to be brought into compliance with Councils By�laws.



Two Notices dated 7 January 1993 were served on the owners and have been ignored.





Background: File No: 2466/436/33



An inspection of Lot 436 (33) Fleetwing Heights, Ocean Reef, revealed an unauthorised retaining wall at the rear of the property.



The inspection revealed the wall had been built using an assortment of materials and is not in compliance with the approved retaining wall details.



A site instruction dated 11 February 1993 was sent to the owners requiring them to remove the unauthorised non�complying wall forthwith.



A site inspection on 18 March 1993 revealed demolition had not commenced.

���

Structurally Inadequate Brick Wall



Mr J Spires,

Lot 426 (154) Ocean Drive, 

Quinns Rocks�Background: File No: 403/426/154



Council resolved at its August 1992 meeting to seek a Court Order requiring the owner to submit engineers details of remedial works to be carried out on the structurally inadequate retaining wall on the northern boundary of the property.  



The matter came before the Court of Petty Sessions on 25 March 1993 for trial.



The Magistrate convicted Mr Spire of failing to comply with the building licence and imposed a nominal fine of $50.00 with costs of $37.00.



The Magistrate refused to make an order that Mr Spire comply with the requisitions contained in the Notice to structurally reinforce the fence.�� 



PRIVATE SWIMMING POOL INFRINGEMENTS



The owners of the following properties were prosecuted for failing to bring their pool enclosures into compliance with the Building Amendments Act 1992.  All the owners chose to have their case heard in Court rather than pay the Infringement Notice Penalty fee of $75.00.









Lot 297 (11) Gunida Street, Mullaloo

(Joint Owners)



Lot 101 (3) Balgonie Avenue, Girrawheen

(Joint Owners)



Lot 20 (1122) Wanneroo Road, Wanneroo

(Joint Owners)



Lot 23 (118) Dampier Avenue, Mullaloo

(Joint Owners)

�Fines	Costs



$75.00	$75.60

$75.00	$75.60



$150.00	$87.00



$150.00	$87.00



$75.00	$87.00

$75.00	$87.00



$75.00	$75.60

$75.00	$75.60��



�BUILDING CONTROL ACTIVITY



This month 681 building applications were received and 686 building licenses were prepared for issue.  Eight site instructions for building infringements were issued and 21 matters were satisfactorily resolved.     



Swimming pool inspections resulted in six site instructions issued and 25 matters were resolved from 183 inspections.     40 site visits were carried out for advice to ratepayers and builders.



Total inspection�related functions carried out by the Building Control Section numbered 6096.





COUNCIL BUILDINGS WORKS PROGRAMME



The Building Works Programme for 1992/93 is set out in Attachment C.





RECOMMENDATION 



That Council:



a)	endorses the action taken in relation to the issuing of Licenses as set out in Attachment A to Report H10412;



b)	serve a Notice under 401 (1)(a) of the Local Government Act on the owners of Lot 219 (10) Mooring Crescent, Ocean Reef, requiring them to remove the unauthorised retaining wall material and to make the retaining wall sound, after engineers details to Council have been approved;



c)	instigate prosecution proceedings against the owners of Lot 527 (8) Myaree Way, Duncraig for failing to comply with building Notices issued 7 January 1993;



d)	serve a Notice under 401 (1)(b) of the Local Government Act on the owners of Lot 486 (33) Fleetwing Heights, Ocean Reef, requiring them to remove the unauthorised retaining wall and to build the wall in compliance with the Council�approved details.











L CANDIDO

Acting City Building Surveyor



RS:SE



bre04000

�H10413

	CITY OF WANNEROO REPORT NO:  H10413



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR AND 

	CITY RECREATION AND CULTURAL SERVICES MANAGER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	330�1�2



SUBJECT:	SORRENTO/DUNCRAIG RECREATION CENTRE: REDESIGN OF ADMINISTRATION AREA



		



Background Information



Council provided funds of $75,000 in the 1992/93 budget for the redesign of the administration area of the Sorrento/Duncraig Recreation Centre to accommodate a Centre Manager.



A proposal was prepared and a sketch plan placed before Council in September 1992.  Subsequent to this submission, Mark Stanton was appointed as Manager for the Centre and the requirements of the administration area were reassessed.





Proposal



A sketch plan of the revised proposal is shown as Attachment A.  The additional area to the building has been reduced and the whole entry area between toilet and activities (1) has been demolished and upgraded to incorporate office, reception counter staff general office, staff toilet of locker area and new kiosk (1) to service a lounge seating area immediately against the main hall.



The planning arrangement optimises on the available space giving a well defined entry from the adjoining car park.  Patrons will be able to be easily monitored and processed at the extended counter and the foyer and kiosk lounge would double up as cultural display areas.



The existing kiosk (2) off activities area 2 will eventually be demolished to provide access for expansion to the south and become part of a passage way around the hall.





�Costing



The scope of work has been extended in this latest proposal and the break up of costs are:





.	electrical upgrade of building	15,000.00



.	upgrade to meet Fire Brigade requirements	 7,000.00



.	adjust existing roof and structure	22,000.00



.	additional area cost 	24,000.00



.	internal refurbishment, kiosk, toilet	39,000.00



.	landscape, ramps, sculpture relocation	 9,000.00



.	consultancy fees	 6,000.00



		                                   122,000.00

	contingency 5%	 6,100.00



		total cost                         128,000.00



		available funds                     75,000.00



	shortfall in funds                        $53,000.00





RECOMMENDATION



That Council:



1	endorses the sketch plan for the alterations to the administration area of the Sorrento/Duncraig Recreation Centre and agrees to the documentation of the works and calling of tenders;



2	refers the short fall in funds of $53,000.00 for the alterations to the administration area of the Sorrento/Duncraig Recreation Centre to the Finance & Administrative Resources Committee for consideration of funding.











L CANDIDO

Acting City Building Surveyor









R BANHAM

City Recreation and Cultural Services Manager



RF:SE/bre04003

�H10414

	CITY OF WANNEROO REPORT NO:  H10414



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	313�5



SUBJECT:	MULLALOO SURF LIFE SAVING CLUB: BEACH WALLS



		



The Mullaloo Surf Life Saving Club building, adjoining public toilets linking screen walls and site paving have successfully weathered two years of full marine and storm exposure.



Some fine tuning concerning windborne sand accumulation and stormwater run off erosion has become evident and needs to be addressed so as not to pose a public safety hazard or generate continual annual maintenance repair.



It is proposed to firstly extend by some ten metres into the beach sand area, a limestone wall so that wind velocity may be reduced and deflected so avoiding sand being deposited in access ways and at the front of public shower/toilets.



It is proposed to secondly control storm water erosion by extending the area of kerbed brick paving down from the top car park to south and west of public toilets � showers and control water run off.  It is also proposed to extend rough stone pitching at the two beach access points so as to reduce the velocity of water discharge onto beach and stop this stormwater undermining the paving edge fronting the beach.



Estimated expenditure to implement this new work:





limestone screen wall	3,000

stone pitching	  600

brick paving and kerb	4,500



expenditure total =	8,100



funding in allocation 21673 =	4,600



funding shortfall                           $3,500





�RECOMMENDATION



That Council:



1	agrees to the construction of new beach wall and paving at the Mullaloo Surf Life Saving Club; and



2	lists in the 1993/94 draft budget, provision to accommodate funding short fall of $3,500.











L CANDIDO

Acting City Building Surveyor



JS:SE



bre04011

�H10415

	CITY OF WANNEROO REPORT NO:  H10415



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	061�173�3



SUBJECT:	HUDSON PARK CLUBROOMS: TOILET AND STORE ADDITIONS



		



The Girrawheen/Koondoola Junior Football Club (Inc) use the existing Clubrooms on Hudson Park Reserve 38584.  The Club has approached Council with a proposal to alter the functioning of the Clubrooms by including internally accessed toilets replacing an existing storage area and constructing a new store room off the main hall, as shown on the Attachment A.  



Secondary escape from the Clubrooms will be via a passage through the new store.



Hudson Reserve was a rubbish disposal site prior to current usage.  Council buildings constructed on this Reserve have been designed to resist the differential movement and settlement of the ground upon which the foundations rest.



The internal toilet alterations rely upon the existing structure for their construction and design integrity.  This is not the case for the colorbond clad, steel framed store room addition.  The ground will have to be raised to form a podium upon which the new structure will be seated.  While a steel framed structure can accommodate considerable movement of base foundations, this will not be the case for the concrete floor slab and footings which may need to be repaired or even replaced should they fail.  Should this failure occur then the City would be expected to bear the full replacement and upgrade costs.



The estimate of cost for construction is $15,000 with the funds for this work to be provided by the Girrawheen Koondoola Junior Football Club and at no cost to Council.



Subject to the above qualifications there is no reason why these alterations to the existing building cannot proceed to be erected as proposed by the Club.



�RECOMMENDATION



That Council authorises the construction of new toilets and store room to the Hudson Park Clubrooms with the cost for the construction being borne by the Girrawheen/Koondoola Junior Football Club Inc subject to the lodgement by the Girrawheen/Koondoola Junior Football Club Inc of plans and the obtaining of planning approval and a building licence. 











L CANDIDO

Acting City Building Surveyor



JS:SE



bre04004

�H10416

	CITY OF WANNEROO REPORT NO:  H10416



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE 



MEETING DATE:	19 APRIL 1993



FILE REF:	323�4�1



SUBJECT:	YANCHEP DISTRICT SURF CLUB: PROPOSED EXTENSIONS



		



At a meeting held on 1 April 1993, the President, Captain and Treasurer of the Yanchep District Surf Life Saving Club explained to the City Building Surveyor the difficulties the Club was experiencing in regard to the Clubs running due to its siting and public access.  The Clubs main concern was for future extensions to the Club House.



The Club advised that it was experiencing difficulties in fitting in its equipment due to limited building area and the existing amount of equipment.  This lack of space also impedes the member training programme and highlights the parking difficulties on site.



Plans prepared by the Club 12 months ago were tabled and discussed.  The Club indicated its main concern was to have the proposed extensions included in Councils forward plan.



The Club was advised that any development on the coastal Reserve required Department of Planning and Urban Development approval.  This approval was unlikely to eventuate at the moment in the absence of a coastal management plan for this area.



The Club was advised that the above request would be placed before Council.



RECOMMENDATION



That Council places the provision of a surf life saving facility in the Yanchep area in the Forward Plan, subject to the facility's location being approved by the Department of Planning and Urban Development in line with future Coastal Management Study.











L CANDIDO

Acting City Building Surveyor



JS:SE/bre04012

�H10417

	CITY OF WANNEROO REPORT NO:  H10417



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR/CITY ENGINEER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	006�4



SUBJECT:	KINGSLEY SOCCER CLUB (INC) � REQUEST FOR FACILITIES, CHICHESTER RESERVE



		



The Kingsley Soccer Club (Inc) has written to Council submitting a number of items for consideration in the 1993/94 budget.



Kingsley Soccer Club uses Chichester Reserve, Woodvale as its home base.  The Club advises it has 23 teams this season comprising 17 junior sides with 175 registrations and 6 senior sides comprising some 90 senior players.  The club indicates that it is expanding and is seeking a number of improvements to the facilities on Chichester Reserve.



The Club is seeking the addition of a Referee's changing room, canteen and servery to the existing toilet block and the provision of a car park.  These are estimated to cost $22,000 and $76,000 respectively, if supplied as per Attachments 1 and 2.



Council will recall that there was strong opposition to the provision of ablution and car parking facilities on Chichester Reserve.



As a result, Council decided to construct the toilet block only and delay construction of the car park.  This allowed monitoring of the requirement for car parking with the development of the reserve.



Since construction of the toilet block, the usage of the reserve and side street verges for car parking has increased, not unexpectedly, to the point where these vehicles are now causing a disruption to local residents and damaging the reserve verge area.  During soccer training and game times vehicles are consistently parking on the footpath and eastern verge of Trappers Drive where it abuts Chichester Reserve.  The reversing movements onto Trappers Drive can be hazardous to both pedestrians and other drivers.  It is proposed that a 60 bay car park be constructed as shown at Attachment 2.  Parking prohibitions may be required when the car park is constructed to allow rehabilitation of the reserve verge.  However, they should be installed only after a review period of car park operation.



The inclusion of a canteen and servery would provide a medium for the Club to raise funds and the Referee's changing room would bring the facility in line with the Soccer Federation's requirements.



�RECOMMENDATION



That Council includes for consideration in its Draft 1993/94 Budget, funds for:



1	the extension of the toilets and changerooms on Chichester Reserve to incorporate a referee's changeroom, canteen and servery at an estimated cost of $22,000 and



2	the provision of a car park on Chichester Reserve as shown on Attachment 2 to Report H10417 at the estimated cost of $76,000.









L CANDIDO                                           R McNALLY

Acting City Building Surveyor                       City Engineer
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bre04002

�H10418

	CITY OF WANNEROO REPORT NO:  H10418



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	208�69�92/93, 745�3�5



SUBJECT:	WARWICK OPEN SPACE: SPORTS CLUB BUILDING



		



Tenders closed for the above project on Friday 26 March 1993 with 14 tenderers being received.  Two tenders were provided by each tenderer based upon as documented and as documented less fire service:



	   $	   $



 1 City Constructions	353,960 (qualified)	367,024 

	        (conforming)	348,687

 2 Armace Pty Ltd	369,600	352,100

 3 Strategic Consts Pty Ltd	379,895

 4 John M Williams	387,000

 5 Aspect Consts	395,000	376,690

 6 Keith Anderson	398,474	378,474

 7 Gillard Builders (1977)

     Pty Ltd	399,800	

 8 MSA Constructions 	411,000	390,900

 9 WD Petersen & Son	418,730	393,860

10 Longo Construction Pty

     Ltd	423,500	

11 Homestead Construction 

     Pty Ltd	426,000	405,000

12 Alan Woodward Builder	447,041	422,044

13 Dalbot Construction Pty

     Ltd	449,702	430,018

14 Yorkwood Holdings 	508,791	489,091



The lowest tenderer being City Constructions Pty Ltd at $367,024.  This contractor has contracted successfully for the City previously building the Sorrento Surf Life Saving Club in 1992.  This firm is capable of completing this project.



This first stage of building work will accommodate the Greenwood Tennis Club and Outlaws Softball Club.



Council provided $100,000 funds in the 1992/93 budget for the first stage of a sports facility on Warwick Open Space.



The previous estimate of cost was $277,250.  This estimate did not reflect the true costs for this project due to its remote unserviced location on the Reserve.  The difference of $17,500�$25,023 between tenders 1 and 2 was to simply isolate and highlight the cost of fire service one such item not previously allowed for.  Other additional inclusions are:

�	        $

.	Water Authority headwork costs

     sewer � $3,200}

     water � $5,864}	13,064

     fire  � $4,000}

.	Fire Service	20,000

.	telephone	 3,000

.	upgrade electrical 

	  submains �  $11,000}

	  switchboard  $9,000}	20,000

	  master meter       }

.	graffiti coating brickwork	 5,000

.	security grilles	 4,500

.	additional retaining wall	10,000

.	balustrading to top of wall	 9,000



	                                 $84,564



The previous estimate, plus additional requirements add up to; the sum of approximately $362,000.



The budget for this project is:

		   $



Income



	1992/93 budget funds	100,000

	contribution from Clubs	 40,000



	                                 $140,000



Expenditure



	building and site works	367,024

	fees and documentation	  9,000

	furniture	 15,000

	landscaping	 10,076



                                    $401,100



This leaves a shortfall of $261,100 to be listed for consideration in the 1993/94 budget.



RECOMMENDATION



That Council:



1)	accepts the tender sum of $367,024 from City Constructions Pty Ltd for construction and completion of Sports Club building on Warwick Open Space;



2	agrees to the signing of the Contract documents;



3	lists the sum of $261,100 shortfall in funding on the 1993/94 draft budget.











L CANDIDO

Acting City Building Surveyor                       JS:SE/bre04005

�H10419

	CITY OF WANNEROO REPORT NO:  H10419



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	765�16�2



SUBJECT:	POWER SUPPLY TO YANCHEP LAGOON KIOSK, FISHERMANS HOLLOW AND RESERVE RETICULATION WATER PUMP



		



Electrical Technology Consultants were instructed to call tenders for the above work once authority was given by Council at its February 1993 meeting.



Tenders closed for the above project on 2 April 1993 with only two tenders being received.



Wanneroo Electric (WA) and Alarm Services          $33,654.00



L M Electrical                                     $34,672.00



The lowest tenderer is Wanneroo Electrics at $33,654.00.  This contractor has been engaged by Council on many occasions over the past decade, is capable of doing the work and has good standing with Council.



$40,000 has been budgeted for this work with expenditure comprising:



.	consultancy fee                   $2,400.00

.	tender sum                       $33,654.00



		total                     $36,054.00





RECOMMENDATION



That Council:



1	accepts the tender sum of $33,654.00 from Wanneroo Electrics for the upgrade of Power Supply to Yanchep Lagoon Kiosk, Fishermans Hollow and Reserve Reticulation Water Pump;



2	agrees to the signing of the contract documents.











L CANDIDO

Acting City Building Surveyor                      JS:SE/bre04010

�H10420

	CITY OF WANNEROO REPORT NO:  H10420



TO:	TOWN CLERK



FROM:	ACTING CITY BUILDING SURVEYOR



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	260�5



SUBJECT:	JOONDALUP SPORTS COMPLEX: BUILDING LICENCE � REQUEST FOR REFUND OF FEE 



		



In February 1993, Council resolved not to refund the building licence fee for the Joondalup Sports Complex and advised LandCorp accordingly.



LandCorp have sought a deputation to the Technical Services Committee and I attach for the information of the Committee a copy of the report presented to the Technical Services Committee in February.



Submitted for information.











L CANDIDO

Acting City Building Surveyor



RF:SE



bre04006

�H10421		CITY OF WANNEROO REPORT NO:  H10421



TO:	TOWN CLERK



FROM:	ACTING CITY PARKS MANAGER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993   



FILE REF:	201�5



SUBJECT:	MONTHLY REPORT FOR MARCH 1993 � PARKS DEPARTMENT



		



The Parks Department monthly report is submitted to indicate the major areas of work activity carried out by the Department's groundstaff.



PARK MAINTENANCE

The following works were carried out by the Park Maintenance section:



Block turfing around new wickets has been completed at Merriwa Park, Windermere Park and Warwick Open Space oval.  The synthetic matting for these wickets will be installed in spring.

Chichester Park � area where amenities block was designated has now been block turfed.



Turf has been removed from Aldersea Park, Clarkson, prior to a cycle path being installed.  The turf from this area has been used in parks requiring turf repairs.  Block turfing on various parks throughout the City has been completed in readiness for winter sports.  Minor turf repairs to ovals will continue throughout the season.



TURF WICKETS

On completion of the cricket season the main turf wicket and practice wickets have been dethatched and power broomed to remove excess grass.



Kingsway main wicket has been cored and top dressed.  Work on MacDonald Park main wicket coring and top dressing is complete.



WEED CONTROL

In�house spray unit is working to programme and carrying out work orders as requested.



Contract Weed Control

A further round of caltrop control was carried out according to an updated map.  This system has reduced the time delay between identification and spraying, resulting in a more effective weed control programme and a significant saving to Council.



Approximate cost of caltrop control � 1991/92 � $30,000

Approximate cost of caltrop control � 1992/93 � $20,000

�

Lovegrass control has been carried out on many major roads including Marmion Avenue, Beach Road, Hepburn Avenue, Marangaroo Drive, Alexander Drive, Whitfords Avenue, Allenswood Road and Eddystone Avenue.



PLAYGROUND EQUIPMENT

The mobile play trailer is now operational after repairs to the hydraulics.  The location of the play trailer as of 30.3.93 is Butterworth Park, Koondoola.



A play unit has been installed at Shepherds Bush Park.



Play equipment safety and maintenance checks are ongoing with works being carried out as required.



MOWING

Mowing of all dry parks is complete.  Mowing of reticulated parks has recommenced.  The verge mowing crews are being used in these areas.



Vertimowing has been completed at Kingsway British Soccer Number 3 and Belrose Park.



TREE PRUNING

The large cherry picker is progressing works orders, the large percentage of which are ratepayer requests.



The small Afron cherry picker has completed Zone 9 Greenwood.  Works are progressing in Zone 10 and 11 � Duncraig.



The woodchipper crews have been working on Hepburn Avenue and Ocean Reef Road, under pruning and removing dead trees and branches.  Works orders and sight problems have been completed upon on request.



Contract works have been completed in the Sorrento area, completing the trees, requested to be pruned by SECWA.  This work has caused problems with residents due to quality of work and this is being monitored to ensure all are completed prior to any payment.



CONSTRUCTION

Marangaroo Golf Course � dethatchings, dead trees and rubbish removed.



Goal post installations are 70% complete.



Thatch has been removed from Belrose Park and Kingsway British Soccer.



Mulch has been transported to Windermere Park in readiness for garden beds.



Craigie Leisure Centre � removal of rubbish following community service workers.  Clean up of surrounds and access road verges.



Backfilling areas of turf removed at various locations is complete.

�

Trenches back filled at Neville Park and Geneff Park following reticulation installation.



Works orders completed on request.



RETICULATION

Reticulation maintenance works are progressing to seasonal schedule.



The running times of parks has been reduced to 20 minutes for active parks and 10 minutes for passive parks.



Inground system has been installed at Neville Park using the existing pump and recycled sprinklers.  This will reduce maintenance costs and increase availability of labour.



Chichester Park south � sprinklers have been reinstated around the toilet block.



BORES AND PUMPS

Chelsea Park � pump removed, repaired and replaced due to motor burning out.



Girrawheen Scout Hall � pump removed, repaired and reinstalled due to motor burning out.



Hydrant repaired at Luisini Park.



General service on pumps progressing. i.e. packing and checking draw down reading and adjusting if necessary.



Hydrometers installed at the following parks: � Admiral, Heathridge, Butterworth, Legana, Emerald, Beldon and Gradient.  Headworks of pumps have been altered to accommodate.  In preparation for connection to computer control system.



Reticulation line repairs have been completed at 23 locations.



ENGINEERING WORKS



Verge reinstatements have been completed at Frobisher Road, Sorrento, Seacrest Drive and St Helier Drive, Sorrento and Granadilla Road, Duncraig.



Reticulation reinstated at Frobisher Road, Granadilla Drive, Marangaroo Drive, Sydney Road and Seacrest Drive.



Landscaping reinstated in verges on Granadilla Drive and in roundabout.



Trappers Drive sleeves installed for reticulation pipe.  Under new cul�de�sac road design.



GREEN PLAN

Community Planting Program

Response to the 1993 Green Plan Community Planting Program continues to grow, with some 200 volunteers registered.  Major co�operative projects are also proposed with several schools.

�

Green Plan Display

The Green Plan display, designed to raise public awareness of the Green Plan and the Community Planting Program, has been to Duncraig, Whitford, Woodvale and Wanneroo Libraries and will then be set up at Girrawheen and Yanchep Libraries.   According to Library staff, public response has been excellent.



Management Plans

Preparation of Management Plans for Kinsale Park in Mindarie and Warwick Open Space is progressing well.



The flora and fauna study of Kinsale Park has been completed and an up to date aerial photograph has been purchased to aid in accurate vegetation and usage pattern mapping.  This will provide the baseline data necessary for a management plan to be written.



The flora survey for Warwick Open Space has been completed for the south east section which is proposed to be developed as a Conservation Reserve.  The remaining areas of Warwick Open Space are to be surveyed for flora and fauna in the coming months.



LEAP (Landcare & Environment Action Program) Project

The current LEAP project, which involves sand dune restoration and rehabilitation at Whitford Nodes Recreation Area is progressing well.  All crushed limestone pathways, chain�linked log steps to lookouts, tanolith pine retaining wall structures and fencing of pathways is now completed.  Branching of erosion prone areas is progressing with planting of these areas due to commence after Easter.



Jobskills Project

An application for funding has been submitted to DEET for assessment.  The project is to upgrade the landscaping of Wanneroo Road median.  The project will involve 10 long term unemployed for a period of 26 weeks.



A local employment agency, Blue Collar People will act as the Broker for both DEET and the City of Wanneroo and will work in conjunction with the local CES to select and recruit trainees.



This project is due to commence on 26 April 1993.



CEED (Co�Operative Education for Enterprise Development) Programme



Parks Department has formalised an existing arrangement with Edith Cowan University where final year students undertake a major research project, sponsored by the contributing organisation.



Council's Conservation Officer is liaising with Edith Cowan University, Joondalup  to initiate 2 research projects; one to establish the trophic status of ornamental lakes within parks to determine appropriate management strategies, and one to undertake flora and fauna studies as baseline data, prior to formulating management plans for Conservation Reserves and natural bushland areas.

�

LANDSCAPE DESIGN

Yanchep Lagoon Foreshore Development Proposal



Two students from Edith Cowan University studying Human Geography are assisting the Parks Department in a survey of local residents on the proposed development of Yanchep Lagoon Foreshore as a passive recreation area.  This survey is also assisting these students in their study.



A letter has been sent to each Household surrounding the study area.  The household has been invited to express their opinion on the development of this area as a passive recreation area.  The students will be following up this letter drop with a door knock survey to obtain as many responses as possible.  They will then be collating the information and reporting to the Parks Department.



These survey results and the results of a physical analysis of the site will be incorporated in a report on the development proposal for Yanchep Lagoon Foreshore.



COMMUNITY SERVICES WORKS UNIT

Recent works completed by the Corrective Services crews include:



Large Crew (currently averaging 17 workers per day)

Craigie Leisure Centre

Warwick Conservation Reserve

Marangaroo Conservation Reserve

Shepherds Bush Park Conservation Reserve

Montrose Park

Lilburne Park

Charonia Park



Small Crew (currently averaging 5 workers per day)

Garden maintenance provided to recipients of Welfare's Home Support Service, involving 10 properties and 12 working days.



Removal of Caltrop from Wanneroo Road and various other sites.



VANDALISM, THEFT AND DAMAGE FOR MARCH 1993



	Gumblossom Park, Quinns Rock

	Sprinklers vandalised.	$  800



	Percy Doyle Complex, Duncraig

	Deutscher rotary mower stolen.	$3,000



	Montrose Road Island

	Plants stolen.	$  125



	Alexander Heights Park, Alexander Heights

	Park sign vandalised.	$  450



	Merriwa Park, Merriwa

	5 valve boxes and wires vandalised.	$  300



	Lacepede Park, Sorrento

	6 Toto sprinkler and wall vandalised.	$  480

�

	Ellersdale Park, Warwick

	8 Sprinklers vandalised.	$  400



	Kingsway Cricket, Landsdale

	Burglary � mowers stolen.	$6,700



	Otago Park, Craigie

	Wheel damage and bollard moved.	$  100



	Wanneroo Showgrounds

	Reticulation pipes damaged.	$  445



	Warrandyte Park Craigie

	Wheel damage to turf.	$  720



	Chelsea Park, Kingsley

	Motor burnt out.	$3,991



	St Andrews Park, Yanchep

	Mower hit strainer wire.	$1,000



	Ocean Reef Park, Ocean Reef

	Graffiti on brick wall.	$  500



	Seacrest Park, Hillarys

	Reticulation vandalised.	$  665



	Emerald Park, Edgewater

	Vandals bent football posts.	$  290



	Koondoola Multi�Purpose Building

	Vandals kicked off sprinklers.	$  285















D H CLUNING

Acting City Parks Manager





DHC:DB

gre0412

�H10422

	CITY OF WANNEROO REPORT NO:  H10422



TO:	TOWN CLERK



FROM:	ACTING CITY PARKS MANAGER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	061�125  c. 061�231



SUBJECT:	LIGHTING � FORREST AND MACDONALD RESERVES, PADBURY � ex H90317



		





Council at its meeting of 24 March 1993, requested a report be submitted to the Technical Services Committee on the cost of lighting Forrest and MacDonald Parks from 8.00pm to 2.00am for a period of 2 months.



Operation of oval sports lighting has occurred at various locations previously upon specific Council or Police Department request.



Forrest Reserve

1 pole � 2 lights � directed onto the playing surface.



MacDonald Reserve

7 poles � 15 lights � directed onto various ovals and training areas. e.g. Turf practice wickets.



Operation Costs

8 poles � 17 lights

	  =     6 hours @ $ 3.40 per light per night

	  = $  57.85 per night

	  = $ 115.70 per weekend

Total cost  $ 925.60 for 2 month period



Costs per park for the trial period �



MacDonald Reserve � $ 816.60

Forrest Reserve � $ 163.32



Operation cost of the lights has only been calculated, depreciation costs are difficult to assess as lights normally deteriorate after approximately 3,000 hours operation and are replaced as and when required.



Current vandalism at either park is low in regard to park furniture and grass damage.  The play equipment at Forrest Reserve had 3 pine boards damaged over the weekend 27/28 March 1993 and $100 damage to a slide on 3 October 1992.

�

SUMMARY



In view of the recent publicity regards youths congregating in the area and the resultant damage to private property, operation of the lights may appear justified by ratepayers.



The lights are situated for sports training and the direction of lumination is onto the central oval area.  This will have minimal impact on the youths as the oval perimeter is partially bushland, therefore, concealment is possible.



Operation of the lights will have no impact on private property in the surrounding area.  Experience in other locations indicate operation of oval lighting has minimal impact on youths and in some aspects it may increase the gathering affect.



RECOMMENDATION



That Council rejects the request to operate oval floodlighting at MacDonald and Forrest Reserves, Padbury.









D H CLUNING

Acting City Parks Manager



DHC:DB

gre0402

�H10423

	CITY OF WANNEROO REPORT NO:  H10423



TO:	TOWN CLERK



FROM:	ACTING CITY PARKS MANAGER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	061�300 c.469�1



SUBJECT:	RUGBY LEAGUE SUBMISSION FOR DEVELOPMENT OF RESERVE 37188, EDGEWATER



		



A submission has been received from the Joondalup and Districts Rugby League Club, outlining their perceived requirement for a sporting complex for rugby league.



Reserve 37188 forms part of the limestone quarry with frontage to Joondalup Drive and Regatta Drive to the east.  See attachment 1.



The adjoining land is vested with Council as public open space named Quarry Park, split under 3 reserve numbers.



Reserve 37229 area 2.8409 hectares.  This area is the natural landform and abuts residential properties to the north.   The boundary with Reserve 37188 consists mainly of shear limestone face.  



Reserve 37188 forms the major portion of the submission and this area is in the initial quarry site.



Reserve 37210 and Lot 998 are outside the proposal but may form part of any future recreation concept proposals.



Currently the Joondalup Rugby League Club utilise Admiral Reserve, Heathridge and are required to instal transportable showers/change rooms, oval perimeter fence and kiosk facility to enable the association requirements to be met.  Parking at Admiral Reserve is regularly a problem as the existing 40 bay carpark is insufficient on match day or training nights.



Additional to this submission a request has been submitted by the club for Council to construct shower/change rooms at Admiral Reserve, to enable their continued use of this facility.



This proposal is basic and the funding aspect will require extensive documentation prior to any acceptance by Council.



Preliminary estimate of costs to Council

                         $

Main oval             150,000

Second oval            80,000

Perimeter fence        46,000

Basic carpark 40 bay   60,000

Access road (basic)   150,000

Estimate total     $  486,000

�

Plans as submitted by the club will be tabled by the Deputy City Parks Manager for comment.



RECOMMENDATION



That Council lists the submission submitted by the Joondalup and Districts Rugby League Club for budget consideration within the 5 year plan.



The appropriate Council departments to formalise a detailed concept plan with costings prior to final budget submission.











D H CLUNING

Acting City Parks Manager





DHC:DB

gre0413

�H10424

	CITY OF WANNEROO REPORT NO:  H10424



TO:	TOWN CLERK



FROM:	ACTING CITY PARKS MANAGER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	061�434



SUBJECT:	CALEDONIA PARK, CURRAMBINE



		



Parks Department have received a petition from residents located around this public open space development, objecting to provision of a carpark, toilet block and sports oval on the "local residents reserve".



Report number H10322 submitted to the February meeting refers to this P.O.S.



Council departments are currently assessing the alternative plans submitted by Beaumaris Land Sales to determine additional costs incurred by Council, if the proposed initial location changes.



All parties involved will be notified at completion of this assessment.



Submitted for Council information.









D H CLUNING

Acting City Parks Manager





DHC:DB

gre0411

�H10425

	CITY OF WANNEROO REPORT NO:  H10425



TO:	TOWN CLERK



FROM:	ACTING CITY PARKS MANAGER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	904�2



SUBJECT:	BENMUNI RESERVE NO 36860

	POULTRY MANURE STOCKPILE � ex H40317



		



Council at its Meeting of 24 March 1993 requested a report be submitted to the April meeting of the Technical Services Committee regarding the stockpiled chicken manure at the western end of Benmuni Park, Wanneroo.



Council's Environmental Health Department investigated this matter on 9 March 1993.  It was established that the market gardener of Lot 28 (171) Elliot Road, Wanneroo was using the undeveloped portion of Reserve 36860 which abuts his leased land as a storage area for stockpiling chicken manure.



This intrusion has exposed an unforeseen inadequacy in Council's By�Laws Relating to Reserves and Foreshores whereby this matter is not currently addressed.  Notwithstanding the foregoing the lessee of the above garden, Mr Ngyen was requested to remove the manure or risk its impoundment.  An inspection of the Reserve on 15 March 1993 revealed the manure had been removed, and the area will be restored to natural bush by additional planting of shrubs.



This method of storage will be reduced as Council's control is increased during the fly eradication program.











D H CLUNING

Acting City Parks Manager





DHC:DB

gre0401

�H10426

	CITY OF WANNEROO REPORT NO:  H10426



TO:	TOWN CLERK



FROM:	ACTING CITY PARKS MANAGER



FOR MEETING OF:	TECHNICAL SERVICES COMMITTEE



MEETING DATE:	19 APRIL 1993



FILE REF:	253�7



SUBJECT:	JOBSKILLS PROGRAM



		



Parks Department submission to the Department of Employment, Education and Training for a jobskill program has been successful, for 10 workers to upgrade the verges and median of a section of Wanneroo Road.



The program is proposed to:



(a)	Supplementary plant additional shrub type plants in specific road islands to enhance their appearance;



(b)	Spade in couch grass runners within the corner sections where specific sight distance occur;



(c)	Install trickle irrigation where applicable and connect to water truck as required;



(d)	Clean up existing annual weeds;



(e)	Prune existing trees and shrubs.



The labour component is funded for 26 weeks within the scheme, with Council responsible for administration of payroll costs only.



Materials funding has been requested for $2,000 per participant which is the maximum allowed.  Additional materials funding will be via the Wanneroo Road joint funding agreement with the Main Roads Department.



Management and co�ordination of the scheme has been the labour brokerage group Blue Collar People to reduce the departments involvement in a large number of interviews during the selection process.



Blue Collar People have been awarded projects to supply 80 workers within the Local Government sphere.



It is proposed to commence this project late April to ensure maximum winter weather benefits apply.

�

Various other projects previously rejected have been re�submitted with modifications and the department is confident additional funding will be forthcoming.



Submitted for Council information









D H CLUNING

Acting City Parks Manager





DHC:DB

gre0403

�
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