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MRS and OTHER STATUTORY PLANNING APPROVALS

OCEAN REEF MARINA - PROJECT PROGRAM
(as at February 2018)

Local Govt
Elections

State Election
March 2021

Local Govt
Elections

Local Govt
Elections

First settlements 
commence JUNE 2022
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2021

DETAILED DESIGN / CONTRACT ADMINISTRATION / PROCUREMENT

MARINE WORKS & MARINE ENABLING LANDSIDE WORKS

LAND DEVELOPMENT
WORKS

2017 2018 2019 2020

Preparation and lodgement of 
responses to submissions

Consideration of 
responses and 
hearings held

DPLH Report & 
recommendation

WAPC consideration

LOCAL STRUCTURE PLAN

MARINE ENVIRONMENTAL APPROVALS

Preparation and lodgement of 
responses to submissions

EPA 
Assessment & 

Report

Condition 
Setting

NPO Finalisation and execution
MARMION MARINA PARK EXCISION

(up to 2 years / 1 year minimum)
DISTRICT BOUNDARY 

AMENDMENT

LPS3 AMENDMENT
(development zone created)

Ministerial Approval 
/ Gazettal

NOTE:  This timeline is indicative ONLY.  It has been prepared by the City based on the project program prepared by LandCorp in January 2018 and is constantly being reviewed and updated.

SUBDIVISION STAGE

ASSESSMENT AND APPROVAL BY WAPC
Preparation of 
SP, studies and 

reports

SP lodged with the City for 
advertisting

Appeals & Ministerial 
Determination

Progress PER and MRS Amendment 
Assessment

Concept Plan design 
review

2023

2027

2027

1/03/2018

APPENDIX 1
ATTACHMENT 1



ATTACHMENT 2
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