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PURPOSE 
 
To discuss issues associated with the implementation of Landscape Master Planning works at 
Ellersdale Park, Warwick and Marri Park, Duncraig; to consider the feedback from the 
subsequent community consultation and to seek Council approval for the works associated with 
the revised plans for the parks.  
 
EXECUTIVE SUMMARY 
 
The upgrade works at Ellersdale Park and Marri Park are part of the 2010/2011 adopted Five 
Year Capital Works Program and are largely driven by the City’s Landscape Master Plan.  A 
successful trial at Emerald Park in 2009/2010 where water use was reduced by 56% without 
negatively impacting on amenity or the quality of sports surfaces was the precursor to these 
projects. 
 
The community was informed of the works in September 2010 and mulch delivery commenced 
shortly after. The City postponed works on the 12 October following negative feedback from the 
community, and as a result of that feedback information sessions and a public consultation 
process were initiated.   
 
The City has developed revised plans based on the feedback received from consultation which 
respond to the major community issues including the lack of consultation and the use of mulch.   
 
Additional funding of $121,400 is sought to undertake the works in the revised plans and it is 
proposed that surplus funds from the current capital works budget are utilised as part of the mid 
year review. 
 
The City has also developed a communication and consultation plan which is proposed to be 
utilised for all similar Landscape Master Planning projects in the future.  It is intended that 
aconsultation plan will be approved by the Council for each Landscape Master Plan project. 
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It is recommended that Council: 
 
1 APPROVES the implementation of Landscape Master Plan works proposed for 

Ellersdale Park as per the plan in Attachment 3 to this Report; 
 
2 APPROVES the implementation of Landscape Master Plan works proposed for Marri 

Park as per the plan in Attachment 4 to this Report; 
 
3 APPROVES the selective use of mulch which meets Australian Standard AS 4454 for 

park upgrade projects;  
 
4 APPROVES as part of the mid year review the transfer of $121,400 to complete the 

projects in Ellersdale Park and Marri Park in accordance with the revised plans; and  
 
5 NOTES that the mulch removal works in Ellersdale Park will commence immediately 

and then followed by Marri Park. 
 
BACKGROUND 
 
In July 2007, the State Government requested the development of Water Conservation Plans 
from all local government agencies in Western Australia. Through this process the City was 
granted a total annual allocation of 4,117,550 kL over an area of approximately 600 hectares. 
 
In December 2008, Council adopted the Landscape Master Plan 2009 – 2019 (LMP) which 
addressed the issue of water consumption.  One of the key focus areas of the LMP is to 
provide first-class sporting and recreational open spaces whilst working to improve water use 
efficiency by optimising irrigation systems for maximum water-use efficiency, hydro-zoning of 
park turf surfaces and eco-zoning of vegetated areas in parks surrounding turfed surfaces. 
 
In 2008/09 the City’s groundwater consumption was 5,199,164 kL which was 26% over 
allocation. Measures were put in place to minimise the chance of exceeding the allocation into 
the future including reducing irrigation by 12.5% in active reserves and 33% in passive 
reserves, and upgrading inefficient irrigation systems. Through these combined measures the 
City in 2009/2010 managed to reduce the demand on the aquifer by nearly two million kilolitres 
which was 21% under the groundwater licence allocation.  
 
Emerald Park was the first of the City’s reserves to receive upgrades as a project listed in the 
Capital Works Program in 2009/2010. Prior to the commencement of works community 
consultation was undertaken by the City to ascertain how the local community and sports clubs 
used the Park. A design was then developed based on the feedback received and a 
communication plan was developed and implemented including the distribution of flyers to local 
residents and installation of signage at the Park.  
 
Following the installation of new irrigation equipment and hydrozoning of the park, water 
consumption for the Park for the 2009/2010 financial year was approximately 56% of that used 
in 2008/2009.  The works that were undertaken at Emerald Park were very well received by the 
local community, sports clubs and visitors to the park.  
 
Following on from the success of Emerald Park the City included two LMP park upgrades per 
year through the five year Capital Works Program. The parks listed for LMP works in 
2010/2011 were Ellersdale Park, Warwick and Marri Park, Duncraig.  
 
In early September 2010, signs were installed at the Parks and flyers were distributed to the 
community within two kilometres of the Parks advising of the works that were to take place.  In 
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mid September mulch delivery commenced and by the end of the month the City received the 
first expression of concern from the community. 
 
On 12 October 2010 works were stopped at both parks, excluding the completion of the 
irrigation installation, to allow for a more complete consultation process. 
 
The consultation process included letters to all residents within half a kilometre of the parks and 
separate information evenings for each park.  The residents were then given two weeks to 
provide submissions to the revised concept plans. 
 
DETAILS 
 
Ellersdale Park 
 
The City received 74 written submissions from community members regarding the park 
upgrade at Ellersdale Park.  These included correspondence prior to the information evening 
on 1 November 2010 (29), completed forms from the evening (37) and correspondence 
following the evening (8). 
 
The 74 submissions included 131 separate comments on a series of issues related to 
Ellersdale Park as detailed in the following table: 
 
 

COMMENTS NUMBER  

MULCH – remove and replace 68 

COMMUNITY CONSULTATION – were not consulted 28 

PARKING – Eddington Road and more parking 10 

PLAYGROUND – softfall and benches 7 

ISSUES – Waterwise and footpaths 18 

TOTAL 131 
 
Refer to Attachment 1 for a summary list of comments. 
 
Marri Park 
 
The City received 37 written submissions from community members regarding the park 
upgrade at Marri Park. 
 
These included correspondence prior to the information evening on 8 November 2010 (12), 
completed forms from the evening (16) and correspondence following the evening (9). 
 
The 37 submissions included 93 separate comments on a series of issues related to Marri Park 
as detailed in the following table: 
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COMMENTS  
 

NUMBER 

MULCH AND GRASS – extend grass to the north and south 30 

COMMUNITY CONSULTATION – were not consulted 12 

PLANTING – more shrubs and trees 4 

PATHS AND ACCESS – install paths and steps 19 

ISSUES – Waterwise and bins 28 

TOTAL 93 
 
Refer to Attachment 2 for a summary list of comments. 
 
Based on the feedback received from the consultation the plans have been revised for works at 
Ellersdale Park and Marri Park (see Attachment 3 and 4 respectively).  The major changes 
proposed include: 
 
Ellersdale Park 
 
 Removal of mulch and reinstatement of turf on the slope between Eddington Avenue, the 

main oval for spectators to watch sport; 
 Removal of mulch and reinstatement of turf between the fence and pathway at the northern 

end of park for passive recreation;  
 Installation of three bench seats at the southern end of the park for elderly visitors to that 

section of the park; and 
 Removal of mulch from the remaining sections of the park and replacement with un-

irrigated grass or improved quality mulch. 
 
Marri Park 
 
 Removal of mulch and reinstatement of turf on slope between the southern oval and Marri 

Road for spectators to watch sport; 
 Removal of mulch and reinstatement of turf between the sump and the fence at the north 

end of the park for passive recreation.  
 Installation of a pathway connecting Ayton Way and Wanbrow Way PAW; and  
 Installation of emergency and maintenance vehicle access from the carpark to south oval. 
 
The cost of these measures for both Parks will be $178,230 and a detailed budget is included 
in Attachment 5.  There is a current surplus of $56,830 consequently a further $121,400 is 
required. The source of the funding is discussed in the Financial / Budget Implications.   
 
These works will commence immediately starting with the mulch removal in Ellersdale Park. 
 
Additional works including the playgrounds and sumps are listed in the draft budget for 
2011/2012.  It is intended that these works will take place early in the 2011/2012 construction 
program. 
 
Issues and options considered: 
 
Major issues based on community feedback 
 
The major issues that the community members had in relation to the works at Ellersdale and 
Marri Parks were as follows: 
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1 They were not consulted or informed adequately about the works proposed; and 
2 The use of mulch and associated issues. 

 
Community Consultation 
 
The following comments have been received regarding the level of consultation: 
 

 Although the City contracted a distribution company to deliver flyers about the proposed 
works many community members have claimed that they did not receive the flyer.  The 
flyer did not invite comment hence it was only an information medium. 

 Local residents indicated that they did not notice the signage because it was too small 
(680mmx500mm). 

 The period of time between signage installation and flyer distribution and the 
commencement of works was deemed too short to consider public opinion about the 
works. 

 Sporting clubs and community groups should have been consulted with.  While the 
clubs and groups were aware that works had been scheduled, they had not been 
consulted or informed on the details of the works proposed, as there had been no 
liaison in the planning stage of the project. 

 The preferred method of consultation is by personalised letter. 
 
The issues raised have been addressed with the new approach to the consultation process 
which complies with the Council’s Community Consultation and Engagement Policy. 
 
Mulch 
 
Issue Response 

The amount of dust in the mulch – 
particularly when it is spread 

The spreading of mulch does produce a large amount of 
dust which can impact properties adjacent to the park. In 
order to minimise the amount of dust, during and after 
the spreading of mulch, it will be thoroughly wet down 
which will assist finer material to settle. 

Risk of infection from 
Legionnaire’s Disease from 
contact with mulch 

Legionella is a bacteria that is naturally present in the 
soil, particularly in moist conditions. 

  Incidents of Legionnaire’s Disease are very rare in 
persons under the age of 20 and it is does not generally 
affect healthy people. 

  Legionnaire’s Disease is generally associated with bags 
of potting mix which have high moisture levels. 
 
 

The mulch that has been used is 
of poor quality and has a bad 
odour. 

The mulch that the City uses is one hundred percent 
green waste from the Wangara green waste facility and 
is made up of material delivered by the City’s residents, 
the City of Wanneroo and the City of Joondalup. 

  The size of the mulch is dependent upon whether a tub 
grinder or shredder has been utilised to chip the mulch. 
The tub grinder that is in use at the moment can produce 
smaller chips by changing the size of the screen. 
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Issue Response 

  Due to the variability of age of the mulch and the size of 
the mulch stored at the Wangara facility, it is of 
paramount importance that the mulch for the LMP is pre-
selected.  The mulch used at Ellersdale and Marri Parks 
was from the older sections of the Wangara site and 
could have been up to seven years old.   

  The mulch that is used is ideal for fulfilling its main 
purpose to retain soil moisture, suppress weed growth 
and to return organic material to the soil. 

  Discussions with the City of Perth, City of Stirling and 
EMRC have revealed that the mulches that they use are 
essentially the same as that used by the City of 
Joondalup i.e. enviromulch – recycled garden material. 

  The mulch can have a bad odour when it is delivered to 
site and when it is first spread due to the breakdown of 
the mulch by microbial activity. The odour is generally 
eliminated within days of the mulch being spread. 

  LMP park upgrade projects listed within the five year 
capital works program will require increased budgets if 
the City had to use mulch from a commercial supplier.  

Mulch was spread into areas that 
are used for passive recreation 
and watching sport. 

Community members around Ellersdale and Marri Park 
do not consider mulch is an appropriate treatment for 
areas that are used for passive recreation and for 
watching sport. The City has developed revised plans 
which take this into account and it is proposed that mulch 
will be removed from these areas, or incorporated in-situ 
into the soil, turf will be reinstated, or the ground will be 
seeded. 

 
 
Options to be considered 
 
Ellersdale Park 
 
 Approve the implementation of LMP works proposed for Ellersdale Park as per the plan 

(Attachment 3). 
 
This is the preferred option as it addresses issues raised by the community. 
 
 Do not approve the implementation of LMP works proposed for Ellersdale Park as per the 

attached plan and recommend that changes be made to the plan. 
 
Marri Park 
 
 Approve the implementation of LMP works proposed for Marri Park as per the plan 

(Attachment 4). 
 
This is the preferred option as it addresses issues raised by the community. 
 
 Do not approve the implementation of LMP works proposed for Marri Park as per the 

attached plan and recommend that changes be made to the plan.  
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Type of mulch 
 
 Continue to selectively use the mulch from the Wangara Greenwaste Facility for LMP 

park upgrade projects. 
 
This is the preferred option due to the expense associate with accessing mulch from 
commercial providers, and the suitability of the mulch currently sourced by the City. 
 
 Do not continue to use the mulch from the Wangara Greenwaste Facility and develop 

tender for commercial supply. 
 
Legislation / Strategic Plan / Policy Implications: 
 
Legislation  Not applicable   
 
Strategic Plan Landscape Master Plan 2009-2019 
 
Key Focus Area:  KFA4 - Parks 
 
Objective: 1 To ensure that City parks are managed to high levels of amenity to 

encourage increased physical activity in the City. 
2 To ensure that the City’s water consumption complies with regulatory 

requirements. 
3 To develop skills among staff in the application of ecozoning and 

hydrozoning techniques through pilot projects. 
 
Risk Management considerations: 
 
The works proposed in the revised plans for Ellersdale Park and Marri Park are based on 
community feedback following public consultation. Failure to implement the works as proposed 
may lead to an adverse reaction from the community toward the City.  The risk of the City 
encountering the type of community reaction will be significantly reduced if the Communication 
and Consultation Plan for Landscape Master Planning Works in Parks is followed. 
 
There are also risks associated with the use of mulch as follows: 
 Dust –can be minimised by wetting mulch down during and after installation. 
 Legionnaire’s Disease – the risk to the community from this disease is extremely low and 

can be further reduced by spreading mulch as soon as possible after delivery. Providing 
the community with the facts about Legionnaire’s Disease will further minimise negative 
feedback through education.  

 Odour – the odour associated with the mulch is due to the breakdown of the mulch by 
microbial activity and is more prevalent in old mulch. The odour is generally eliminated 
within days of the mulch being spread and the use of fresh mulch as proposed minimises 
the odour.  

 Quality – the size and age of the mulch can be controlled through the City being more 
selective about the mulch that is taken from the stockpiles at the Green Waste Facility in 
Wangara.  Alternatively commercial mulch can be sourced. 
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Financial/Budget Implications:  
 

Project 1433 Projects 1434 

Ellersdale Park - Reticulation, 
Landscaping and Turf 

Marri Park - Reticulation, 
Landscaping and Turf 

Budget $194,000 $177,000 

Expenditure $  97,652 $167,823 

Commitments $  30,324 $  18,371 

Proposed $  89,800 $  88,430 

Total $217,775 $274,625 

Deficit ($  23,775) ($  97,625) 

Total Deficit ($121,400) 
 
It is proposed to fund the deficit from the budget savings achieved in the Capital Works 
Program and funds identified in the mid year review budget.   
  
Regional Significance:  
  
Not Applicable. 
 
Sustainability implications:  
  
The City irrigates its reserves with groundwater from the Gnangara Mound which is under 
increasing pressure from a number of sources across the Perth region.  Climate change and 
reduced water availability may significantly limit irrigation to City parks and reserves into the 
future.  The sociological and environmental principles behind landscape master planning aim to 
ensure the provision of a range of high quality public open space whilst implementing water 
efficiency approaches. 
 
Consultation: 
 
The City has now consulted with the residents surrounding both Ellersdale Park and Marri Park 
and the Concept Plans have been amended in consideration of the feedback.   
 
In terms of future LMP projects, these will be submitted to Council for approval.  A 
Communication and Consultation Plan which is in accordance with the Council’s Community 
Consultation and Engagement Policy, will accompany each report for the Council’s 
endorsement.   
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COMMENT 
 
The major community issues associated with the works at Ellersdale Park and Marri Park were 
that the plans were not subjected to adequate community, consultation, and mulch was laid in 
areas used for passive recreation and spectators watching sport. 
 
As soon as the City became aware that there were significant community concerns associated 
with these projects the works were postponed and the City commenced measures to rectify the 
situation. These measures included information sessions, gathering feedback and revising 
plans accordingly.  
 
Works will re-commence in the parks immediately following the Council decision and 
preliminary work has already commenced on the planning for the next year’s proposed 
projects.  
 
VOTING REQUIREMENTS 
 
Simple Majority. 
 
 
RECOMMENDATION 
 
That Council: 
 
1 APPROVES the implementation of Landscape Master Plan works proposed for 

Ellersdale Park as per the plan in Attachment 3 to this Report; 
 
2 APPROVES the implementation of Landscape Master Plan works proposed for 

Marri Park as per the plan in Attachment 4 to this Report; 
 
3 APPROVES the selective use of mulch which meets Australian Standard AS 4454 

for park upgrade projects;  
 
4 APPROVES as part of the mid year review the transfer of $121,400 to complete the 

projects in Ellersdale Park and Marri Park in accordance with the revised plans;  
 
5 NOTES that the mulch removal works in Ellersdale Park will commence 

immediately and then followed by Marri Park. 
 



COMMENT SUBMITTED BY COMMUNITY - ELLERSDALE PARK LMP WORKS
NO. OF 

COMMENTS

MULCH
Turn mulched areas into 'Zone 2 - medium watering' 18
Remove mulch from the northern end of park 15
Remove mulch around playground 5
Replace mulch with drought tolerant grass 5
Remove mulch where people watch sport 4
Planting of native shrubs in remaining mulch areas 4
Health concerns 3
Mulch has attracted flies 2
Can not walk dogs through mulch 2
Remove mulch around boundaries of oval - too close 2
Remove mulch in northern area between Eddington and Ellersdale 3
Leave mulch around drainage sump 1
There will be a problem with weeds in the mulch 1
Wont be able to see dog poo in mulch 1
Plant more natives around the sump and along property fence line 1
The mulch is a fire hazard 1

68
NO CONSULTATION
We were not consulted prior to the commencement of works 28

28
PARKING
The new kerb along Eddington Rd is hard to mount 4
Can you increase the availabiltiy of parking 4
Install disabled parking bays near club rooms 2

10
PLAYGROUND
Incorporate rubber softfall into the new playground design 3
Install more benches around the new playground 1
Consult with the community about playground design 1
Install sythetic turf around playground 1
The footpath through middle of the playground is dangerous 1

7
OTHER
Approval of waterwise changes to park 3
We are pleased with the addition of the new footpaths 3
Can you keep path along Ellerdale Ave for pram access 3
Can you install a BBQ 2
Install plants front of white electrical cabinet along Ellersdale Road 1
Provide shade structures and golf practice nets 1
Complete all works in one financial year 1
Contact all users of the club for comment 1
Provide more bins and dog bags dispensers 1
Install an outdoor weights machine 1
Can you remove the trees along Ellersdale Ave 1

18

TOTAL 131

Attachment 1



COMMENT SUBMITTED BY COMMUNITY - MARRI PARK LMP WORKS NO. OF 
COMMENTS

MULCH AND GRASS
Extend grass area on slope for southern oval  sport spectators 9
Reinstate mulch zone at north end of park to grass area 8
Reinstate grass section on slope between the north and south oval 5
Mulch is poor quality 4
Mulch is not evenly or completely spread 4

30
NO CONSULTATION
We were not consulted prior to the commencement of works 12

12
PLANTING
More shrub/trees planting in mulch areas 2
Plant some more trees around the park 2

4
PATHS AND ACCESS
Install footpath from Ayton Way to Wabnrow Way PAW 6
Provide emergency and maintenance vehicle access to south oval 5
Provide path on eastern side of lower oval 3
Install steps from south car park to cricket nets for sports clubs and spectators 2
Upgrade PAW between Wanbrow Way and Marri Park 2
Mark distance on circular path around south oval 1

19
OTHER SUGGESTIONS
Approval of waterwise changes to park 6
Install more bins and dog bags 4
Include shade sail in design of new playground 3
Install BBQ's with shaded area 3
Install drinking fountain 2
Use the area north of the sump as a BMX track 2
Can we have full access to toilets, not just during sports events 2
Include lighting in the design for the new playground area 2
Retain the tap at north end of the park for dog owners 1
Need to provide more parking 1
There will be a problem with weeds in the mulch 1
Upgrade the Iolanthe Way PAW 1

28

Total 93

Attachment 2







Proposed Budget for Ellersdale Park LMP Works 2010/11 
 

Task/Year Description Timing 
Estimated 

Cost

Mulch removal/incorporation 4,500m2 Jan-11 $7,440.00

Irrigation installation  80 sprinklers, lines, fittings etc Jan-11 $25,000.00

Turf reinstatement 2,000m2 Jan-11 $36,000.00

Stolon planting 4,000m2 Jan-11 $12,000.00

Footpath from Ellersdale to clubrooms 30m x 1.8m Feb-11 $2,160.00

Installation of shrubs in mulched zone 80 x 5L shrubs Jun-11 $960.00

Installation of trees along Ellersdale Avenue 12 x 100L trees Jun-11 $2,880.00

Installation of groundcovers NE corner 480 x 130mm shrubs Jun-11 $3,360.00

Total     $89,800.00
 
Proposed Budget for Marri Park LMP Works 2010/11 
 

Task/Year Description Timing 
Estimated 

Cost

2010/11      

Mulch removal/incorporation 4,500m2 Jan-11 $6,750.00

Irrigation installation  60 sprinklers, lines, fittings etc Jan-11 $20,000.00

Turf reinstatement 1,500m2 Jan-11 $27,000.00

Stolon planting 3,000m2 Jan-11 $9,000.00

Vehicle access from carpark to top oval 65 metres x 1.8m  Feb-11 $4,680.00

Footpath connecting Ayton Way with PAW 120m x 1.8m Feb-11 $8,640.00

Staircase from carpark to cricket nets 20m x 1.8m Feb-11 $6,300.00

Installation of shrubs in northern mulch zone 40 x 5L shrubs Jun-11 $480.00

Installation of trees on slope between ovals 30 x 50L trees Jun-11 $3,900.00

Installation of shrubs at top of southern slope 240 x 130mm shrubs Jun-11 $1,680.00

Total     $88,430.00
 

Attachment 5 


