APPENDIX 6
ATTACHMENT 1

Previously proposed structure plan area
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ATTACHMENT 2

Proposed Structure Plan boundary
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Planning Approval processes — Timelines

ATTACHMENT 3

Normal process

Shortened timeframes and concurrent processes

Sequential Scheme Activity Centre Development
Amendment Structure Plan application
(ACSP)
2012 | Aug Council initiates Council initiates
Amendment 66 for Amendment 66 for
advertising advertising
Sept Council requests
preparation of
ACSP
Oct ACSP lodged
Nov Advertising closes Advertising closes
Dec Council adopts Council adopts
amendment amendment
2013 Jan
Feb Council adopts
ACSP for public
advertising
Mar
Apr Advertising of ACSP
closes
May Amendment 66 Amendment 66
gazetted gazetted
June ACSP lodged Council adopts Development
ACSP application lodged
July WAPC approves
ACSP
Aug DAP decision on
development
application
Sept | Council adopts ACSP
for public advertising
Oct
Nov Advertising of ACSP
closes
Dec
2014 Jan
Feb Council adopts ACSP
Mar
Apr | WAPC approves ACSP
May Development
application lodged
June
July DAP decision on

development
application




Notes:

The sequential timelines are estimates only and have been derived from the manner in
which the City would normally deal with these processes, given other projects and

programmes.

The timelines assume no requirement for major reworking of any documentation and
assume no deferral of decisions by Council, WAPC, DAP.

The City has no control over the timing of external processes (EPA comments, WAPC
decisions, DAP decisions, Minister decisions, gazettal)

The shortened timeframes and concurrent processes have been proposed by Westfield.



